February 17, 2011

Administrative Judge Alex S. Karlin, Chair Atomic Safety and Licensing Board Panel Mail Stop: T-3F23 Washington, DC 20555-001 Administrative Judge Paul B. Abramson Atomic Safety and Licensing Board Panel Mail Stop: T-3F23 Washington, DC 20555-0001

Administrative Judge Nicholas G. Trikouros Atomic Safety and Licensing Board Panel Mail Stop: T-3F23 Washington, DC 20555-0001

> In the Matter of PACIFIC GAS AND ELECTRIC COMPANY (Diablo Canyon Power Plant, Units 1 and 2) <u>Docket Nos. 50-275-LR and 50-323-LR</u>

## RE: Projected Schedule for Completion of the Safety and Environmental Evaluations

Dear Administrative Judges:

Pursuant to the Board's Order of August 5, 2010 (Scheduling Initial Scheduling Conference), this letter informs the Board of the NRC Staff's current milestone schedule for the Diablo Canyon Units 1 and 2 license renewal safety evaluation and environmental review. Please note that the staff will extend the schedule for the Diablo Canyon Units 1 and 2 license renewal environmental review. The planned date to issue the draft Supplemental Environmental Impact Statement (draft SEIS) will change from February to May of 2011. The public meeting to receive comments on the draft SEIS will now occur in June or July of 2011, and the final SEIS issuance date will be extended to January of 2012. This schedule modification is primarily a result of the time necessary for the Staff to complete its review of severe accident mitigation alternatives. The Division of License Renewal has balanced staff resources to manage several ongoing reviews that have major deliverables in late spring of 2011.

Sincerely,

Signed (electronically) by

Lloyd B. Subin Counsel for NRC Staff U.S. Nuclear Regulatory Commission Office of the General Counsel Mail Stop – O-15D21 Washington, DC 20555 Telephone: (301) 415-1988 E-mail: <u>Lloyd.Subin@nrc.gov</u> Date of signature: February 17, 2011

### UNITED STATES OF AMERICA NUCLEAR REGULATORY COMMISSION

### BEFORE THE ATOMIC SAFETY AND LICENSING BOARD

In the Matter of

PACIFIC GAS AND ELECTRIC COMPANY

(Diablo Canyon Nuclear Power Plant, Units 1 and 2) Docket Nos. 50-275-LR/ 50-323-LR

ASLBP No. 10-900-01-LR-BD01

# CERTIFICATE OF SERVICE

I hereby certify that copies of the foregoing Letter regarding Projected Schedule for Completion of the Safety and Environmental Evaluations, dated February 17, 2011 have been served upon the following by the Electronic Information Exchange, this 17<sup>th</sup> day of February, 2011:

Administrative Judge Alex S. Karlin, Chair Atomic Safety and Licensing Board Panel Mail Stop - T-3 F23 U.S. Nuclear Regulatory Commission Washington, DC 20555-0001 E-mail: ask2@nrc.gov

Administrative Judge Nicholas G. Trikouros Atomic Safety and Licensing Board Panel Mail Stop - T-3 F23 U.S. Nuclear Regulatory Commission Washington, DC 20555-0001 E-mail: ngt@nrc.gov

Administrative Judge Paul B. Abramson Atomic Safety and Licensing Board Panel Mail Stop - T-3 F23 U.S. Nuclear Regulatory Commission Washington, DC 20555-0001 E-mail: pba@nrc.gov Office of Commission Appellate Adjudication U.S. Nuclear Regulatory Commission Mail Stop – O-16G4 Washington, DC 20555-0001 E-mail: <u>ocaamail@nrc.gov</u>

Office of the Secretary Attn: Rulemakings and Adjudications Staff Mail Stop: O-16G4 U.S. Nuclear Regulatory Commission Washington, DC 20555-0001 E-mail: <u>HEARINGDOCKET@nrc.gov</u>

David A. Repka, Esq. Tyson Smith, Esq. Carlos Sisco Winston & Strawn LLP 101 California Street San Francisco, CA 94111-5802 E-mail: <u>drepka@winston.com</u> <u>trsmith@winston.com</u> <u>CSisco@winston.com</u> Jill ZamEk, Esq. San Luis Obispo Mothers for Peace 1123 Flora Road Arroyo Grande, CA 93420 E-mail: jzk@charter.net Diane Curran, Esq. Harmon, Curran, Spielberg, and Eisenberg 1726 M Street NW Suite 600 Washington, DC 20036 E-mail: dcurran@harmoncurran.com

## Signed (electronically) by

Lloyd B. Subin Counsel for NRC Staff U.S. Nuclear Regulatory Commission Office of the General Counsel Mail Stop – O-15D21 Washington, DC 20555 Telephone: (301) 415-1988 E-mail: <u>Lloyd.Subin@nrc.gov</u> Date of signature: February 17, 2011