

## CCNPP3COLA PEmails

---

**From:** Arora, Surinder  
**Sent:** Tuesday, May 17, 2011 8:26 AM  
**To:** Karas, Rebecca  
**Cc:** Cook, Christopher; Steckel, James; Colaccino, Joseph; CCNPP3COL Resource  
**Subject:** FW: Calvert SER w/OIs due date  
**Attachments:** RAI responses for RAI 268 and RAI 284

Becky,

Here's the response from UniStar on the two RAIs (268 and 284) we requested them to expedite.

Thanks.

**SURINDER ARORA, PE**  
**PROJECT MANAGER,**  
**Office of New Reactors**  
**US Nuclear Regulatory Commission**

Phone: 301 415-1421  
FAX: 301 415-6406  
Email: [Surinder.Arora@nrc.gov](mailto:Surinder.Arora@nrc.gov)

---

**From:** Steckel, James  
**Sent:** Tuesday, May 17, 2011 7:50 AM  
**To:** Arora, Surinder  
**Subject:** FW: Calvert SER w/OIs due date

James Steckel  
Project Manager  
NRC EPR Projects Branch  
301 415-1026  
[james.steckel@nrc.gov](mailto:james.steckel@nrc.gov)

---

**From:** Karas, Rebecca  
**Sent:** Tuesday, May 17, 2011 7:38 AM  
**To:** Steckel, James; Cook, Christopher  
**Cc:** Wang, Weijun; Colaccino, Joseph  
**Subject:** RE: Calvert SER w/OIs due date

Jim, did you find out anything more on this while I was out?

Rebecca Karas, Chief  
Geosciences and Geotechnical Engineering Branch 1  
Division of Site and Environmental Reviews  
Office of New Reactors  
U.S. Nuclear Regulatory Commission  
Phone: 301-415-7533  
Fax: 301-415-5397

---

**From:** Steckel, James  
**Sent:** Monday, May 09, 2011 4:46 PM  
**To:** Cook, Christopher  
**Cc:** Wang, Weijun; Karas, Rebecca; Colaccino, Joseph  
**Subject:** RE: Calvert SER w/OIs due date

Surinder and I are attempting to discuss with UniStar whether responses can be expedited (opportunity to improve) for the long-lead time Section 2.5 RAIs. We've not received a call back as of this afternoon but should hear from UniStar tomorrow (Tuesday). Based on their response to our request for expedited service I will discuss with you needed revisions to the PPM Section 2.5 slide.

Jim

James Steckel  
Project Manager  
NRC EPR Projects Branch  
301 415-1026  
[james.steckel@nrc.gov](mailto:james.steckel@nrc.gov)

---

**From:** Cook, Christopher  
**Sent:** Monday, May 09, 2011 4:38 PM  
**To:** Steckel, James  
**Cc:** Wang, Weijun; Karas, Rebecca; Colaccino, Joseph  
**Subject:** RE: Calvert SER w/OIs due date

Jim,  
Are you working to revise the Calvert Issue 2(E) PPM slide (#20)? Mike Canova's first draft (emailed on 5/6) still has the old dates in it. Can you please let me know when a revised is available for us to review. The reason I'm asking you to update the slide is because of Joe's comment below "Projects needs to alert UniStar...so we can give them an opportunity to improve."

Also, did you meet with Weijun? The 2-week turn-around for the settlement RAI is not reassuring.

Thanks,  
Chris

---

**From:** Karas, Rebecca  
**Sent:** Thursday, May 05, 2011 11:16 AM  
**To:** Colaccino, Joseph  
**Cc:** Cook, Christopher; Wang, Weijun; Steckel, James  
**Subject:** RE: Calvert SER w/OIs due date

OK, thanks. I'll let Weijun chime in, but I believe if the responses were back by the end of this month, then July 29 should still work.

Rebecca Karas, Chief  
Geosciences and Geotechnical Engineering Branch 1  
Division of Site and Environmental Reviews  
Office of New Reactors  
U.S. Nuclear Regulatory Commission  
Phone: 301-415-7533  
Fax: 301-415-5397

---

**From:** Colaccino, Joseph  
**Sent:** Thursday, May 05, 2011 10:53 AM  
**To:** Karas, Rebecca  
**Cc:** Cook, Christopher; Wang, Weijun; Steckel, James  
**Subject:** Re: Calvert SER w/OIs due date

Becky,

Talked with Jim and understand this shift impacts the critical path for Calvert. Projects needs to alert UniStar on the impact of this shift first so we give them an opportunity too improve. If they can't, we should shift the date.

Thanks.

Sent from NRC Blackberry  
Joe Colaccino  
202-579-8772

---

**From:** Karas, Rebecca  
**To:** Colaccino, Joseph; Steckel, James  
**Cc:** Cook, Christopher; Wang, Weijun  
**Sent:** Wed May 04 15:30:26 2011  
**Subject:** Calvert SER w/OIs due date

We had requested 7/29 as the revision to our SER w/OIs due date. However, I now understand that some of the RAI responses (on lateral earth pressures) will not be sent in until the end of June. Because of this, the earliest that we could have this complete would be 8/31. I suggest this be put into EPM as the new due date for 2.5. One other area of concern is that we anticipate that this date is likely to change again based on a phone call yesterday between our tech staff and Calvert, where they stated that their response to one of our critical RAIs on settlement will be in within 2 weeks. We had anticipated/expected that a satisfactory response to answer what this RAI is trying to address would include reanalysis, which we would not expect would be able to be done within 2 weeks. We'll check the response when it comes in, but if it doesn't answer the mail, then we would need to shift the date again.

Rebecca Karas, Chief  
Geosciences and Geotechnical Engineering Branch 1  
Division of Site and Environmental Reviews  
Office of New Reactors  
U.S. Nuclear Regulatory Commission  
Phone: 301-415-7533  
Fax: 301-415-5397

**Hearing Identifier:** CalvertCliffs\_Unit3Cola\_Public\_EX  
**Email Number:** 1933

**Mail Envelope Properties** (B46615B367D1144982B324704E3BCEED6AD19D733E)

**Subject:** FW: Calvert SER w/OIs due date  
**Sent Date:** 5/17/2011 8:26:08 AM  
**Received Date:** 5/17/2011 8:26:09 AM  
**From:** Arora, Surinder

**Created By:** Surinder.Arora@nrc.gov

**Recipients:**

"Cook, Christopher" <Christopher.Cook@nrc.gov>  
Tracking Status: None  
"Steckel, James" <James.Steckel@nrc.gov>  
Tracking Status: None  
"Colaccino, Joseph" <Joseph.Colaccino@nrc.gov>  
Tracking Status: None  
"CCNPP3COL Resource" <CCNPP3COL.Resource@nrc.gov>  
Tracking Status: None  
"Karas, Rebecca" <Rebecca.Karas@nrc.gov>  
Tracking Status: None

**Post Office:** HQCLSTR01.nrc.gov

<b>Files</b>	<b>Size</b>	<b>Date &amp; Time</b>
MESSAGE	4975	5/17/2011 8:26:09 AM
RAI responses for RAI 268 and RAI 284		8350

**Options**

**Priority:** Standard  
**Return Notification:** No  
**Reply Requested:** No  
**Sensitivity:** Normal  
**Expiration Date:**  
**Recipients Received:**