




ECCS Suction Strainers Downstream Effects on Fuel Issue No. 2

Dan Fouts
ECCS Suction Strainers Committee
DSE-F Vice Chairman

NRC / BWROG Program Update
July 20, 2011
Rockville, MD



Completed 2011 Activities

01/14/11 Final LTR1 (BWROG-TP-11-002) submitted to NRC

05/11/11 Receipt of 50 draft RAIs on LTR1

- ~50% analysis-related – assigned to GEH

05/23/11 Call with NRC for RAI clarification

06/15-16/11 Meeting on ~50% test-related RAIs

- Three Fuel Vendors, Anatech, Alden, CDI
- Valuable input from industry experts
- Assignment of RAI response development

07/12/11 – Received formal RAIs

07/14/11 – Call with NRC for RAI discussion

Future Activities

AUG 2011 – Meet with NRC to discuss initial responses to RAIs

SEP 2011 – AREVA & Westinghouse begin development of LTRs 2 & 3

4th Qtr 2011 – Pre-qualify test site candidates

2nd Qtr 2012 – Fuel test plans to NRC

3rd Qtr 2012 – Submit LTRs 2 & 3 to NRC