

ACCESSION NBR:7905080465 DOC.DATE: 79/05/04 NOTARIZED: NO DOCKET #  
FACIL:50-331 DUANE ARNOLD ENERGY CENTER, IOWA ELECTRIC LIGHT & POW 05000331  
AUTH.NAME AUTHOR AFFILIATION  
LIU,LEE IOWA ELECTRIC LIGHT & POWER CO.  
RECIP.NAME RECIPIENT AFFILIATION  
DENTON,H. OFFICE OF NUCLEAR REACTOR REGULATION

SUBJECT: ADVISES OF DELAY IN SECURITY MOD PROJECT, DUE TO LABOR  
DISAGREEMENT & SUPPLIER'S DELAY IN MFG OF CRITICAL COMPUTER  
COMPONENTS.

DISTRIBUTION CODE: A001S COPIES RECEIVED: LTR 1 ENCL 0 SIZE: 1/1  
TITLE: GENERAL DISTRIBUTION FOR AFTER ISSUANCE OF OPERATING LIC

NOTES: \_\_\_\_\_

RECIPIENT		COPIES		RECIPIENT		COPIES	
ID CODE/NAME		LTTR ENCL		ID CODE/NAME		LTTR ENCL	
ACTION:	05 BC ORB #3	7	7				
INTERNAL:	01 REC FILE	1	1	02 NRC PDR	1	1	
	12 T&E	2	2	14 TA/EDO	1	1	
	15 CORE PERF BR	1	1	16 AD SYS/PROJ	1	1	
	17 ENGR BR	1	1	18 REAC SFTY BR	1	1	
	19 PLANT SYS BR	1	1	20 EEB	1	1	
	21 EFLT TRT SYS	1	1	22 BRINKMAN	1	1	
				R. A. CLARK	1	1	
EXTERNAL:	03 LPDR	1	1	04 NSIC	1	1	
	23 ACRS	16	16				

**MAY 9 1979**

TOTAL NUMBER OF COPIES REQUIRED: LTTR 38 ENCL ~~38~~

AP 4  
60

# IOWA ELECTRIC LIGHT AND POWER COMPANY

*General Office*  
**CEDAR RAPIDS, IOWA**

May 4, 1979  
S79-228

**LEE LIU**  
**SENIOR VICE PRESIDENT — ENGINEERING**

Mr. Harold Denton, Director  
Office Nuclear Reactor Regulation  
U.S. Nuclear Regulatory Commission  
Washington, D.C. 20555

Ref: Iowa Electric Letter S79-130

Dear Mr. Denton:

The purpose of this letter is to advise you of an unanticipated schedule delay for the Duane Arnold Energy Center Security Modification Project. On May 1, 1979, the local Laborers' Union placed pickets at the Duane Arnold Energy Center. Picketing was due to expiration of local labor contracts in the Cedar Rapids area. Negotiations are in progress. We have asked our Manager of Industrial Relations to provide whatever assistance is appropriate in expediting resolution of this labor disagreement. We will continue to keep you informed as to the status of this activity.

You should also be advised that our supplier of special security equipment has informed us of a delay in the manufacture of critical computer components. We have asked our Director of Purchasing to personally review the situation with our supplier. We will keep you advised as to the results of this review.

The above described events will undoubtedly result in some schedule delay in this project. We are actively working on resolution of these difficulties. A revised schedule will be released upon resolution of these issues. We will continue to keep you informed as to the status of our activities.

Very truly yours,

*Harry D. Root*

Lee Liu *for*  
Senior Vice President, Engineering

LL/TS/glm

CC: T. Shugart  
D. Arnold  
S. Tuthill  
L. Root  
H. Rehrauer  
R. Lowenstein  
R. Clark (NRC)  
File: A-53, A58-A2

*Root  
5/10*

7905080465