

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT		BPA NO	1 CONTRACT ID CODE	PAGE 1 OF 3
2 AMENDMENT/MODIFICATION NO M009	3 EFFECTIVE DATE See Block 16C.	4 REQUISITION/PURCHASE REQ NO CSO-11-183	5 PROJECT NO (if applicable)	
6 ISSUED BY U.S. Nuclear Regulatory Commission Div. of Contracts, MSA Attn: Manon Butt, 301-492-3629 Mail Stop: TWB-01-B10M Washington, DC 20555	CODE 3100	7 ADMINISTERED BY (if other than Item 6) U.S. Nuclear Regulatory Commission Div. of Contracts Mail Stop: TWB-01-B10M Washington, DC 20555	CODE 3100	
8 NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) PHACIL, INC. 950 N GL232 RD STE 910 ARLINGTON VA 222034173		(X) 9A AMENDMENT OF SOLICITATION NO. 9B DATED (SEE ITEM 11) 10A MODIFICATION OF CONTRACT/ORDER NO. NRC-10-07-414 CSO-C01 10B DATED (SEE ITEM 13) X 02-20-2008		
CODE DUNS054885111	FACILITY CODE			

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:
 (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12 ACCOUNTING AND APPROPRIATION DATA (if required) B&R: 2011-75-51-J-145 JCN: N7343 BOC: 252A APPNO: 31X0200
 FAINTS & RQ 113357 OBLIGATE \$15,000.00
 NAICS 561110 PSC R699

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(X) A THIS CHANGE ORDER IS ISSUED PURSUANT TO (Specify authority: THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT/ORDER NO. IN ITEM 10A)
B THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b)
C THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
D OTHER (Specify type of modification and authority) Bilateral Modification

E. IMPORTANT: Contractor ☐ is not, ☒ is required to sign this document and return 1 _____ copies to the issuing office.

14 DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible)
 Reference Task Order CSO-001 under Contract NRC-10-07-414.

The purpose of this modification is to extend the period of performance, increase the task order ceiling, revise the price schedule, and add incremental funding, as described on the following pages.

NRC Project Officer: Catherine Blakeney, 301-415-1491, Catherine.Blakeney@nrc.gov

Task Order Manager: Bill Dabbs, 301-415-0524, Bill.Dabbs@nrc.gov

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as herebefore changed, remains unchanged and in full force and effect.

15A NAME AND TITLE OF SIGNER (Type or print) Mr. John O'Neill Director, Quality Assurance & Compliance	15B CONTRACTOR/OFFEROR (Signature of person authorized to sign)	15C DATE SIGNED 8/12/11	16A NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Stephen M. Pool Contracting Officer	16B UNITED STATES OF AMERICA BY (Signature of Contracting Officer)	16C DATE SIGNED 8/12/11
--	--	----------------------------	---	---	----------------------------

NSN 7540-01-152-8070
 PREVIOUS EDITION NOT USABLE

STANDARD FORM 30 (REV 10-85)
 Prescribed by GSA - FAR (48 CFR) 53.243

TEMPLATE - ADM001

SUNSI REVIEW COMPLETE

AUG 18 2011

ADM002

Reference Task Order CSO-001 under Contract NRC-10-07-414.

The purpose of this modification is to (1) extend the period of performance of this task order, (2) increase the task order ceiling, (3) revise the price schedule, and (4) add incremental funding, as follows:

1. The period of performance end date of this task order is extended from September 20, 2011, to September 20, 2012, an extension of one year, in order to continue the effort under this task order during option year four of Contract NRC-10-07-414. The revised period of performance is from February 20, 2008 through September 20, 2012.
2. Increase the ceiling of Task Order CSO-001 by \$151,665.40, from \$312,114.51 to \$463,779.91.
3. An estimated price schedule showing Option Year Three and new Option Year Four, as well as the total task order ceiling in the amount of \$463,779.91, is attached.
4. Add incremental funding in the amount of \$15,000.00, thereby increasing the obligated amount from \$293,696.77 to \$308,696.77.

The following is a summary of obligations for NRC-10-07-414 CSO-001 from the date of award through the date of this action:

Job Codes	JCN: N7343	JCN: N7340
(J1100 converted to N7343 in April 2009)		
Award FY08 Obligation	\$71,000.00	
Mod 1 FY08 Obligation	\$49,811.77	
Mod 2 FY09 Obligation		\$30,000.00
Mod 3 FY10 Obligation		\$30,906.00
Mod 4 FY10 Obligation		\$18,979.00
Mod 5 FY11 Obligation		\$24,000.00
Mod 6 FY11 Obligation	\$15,000.00	
Mod 7 FY11 Obligation		\$24,000.00
Mod 8 FY11 Obligation		\$30,000.00
Mod 9 FY11 Obligation	\$15,000.00	
Subtotal NRC Obligations	\$150,811.77	\$157,885.00
Total Obligations	\$308,696.77	

This modification obligates FY 2011 funds in the amount of \$15,000.00.

Summary:

FY08 Obligations	\$120,811.77
FY09 Obligations	\$30,000.00
FY10 Obligations	\$49,885.00
FY11 Obligations	\$108,000.00
 Total NRC Obligations	 \$308,696.77

All other terms and conditions remain unchanged.