

Pham, Bo

From: Pham, Bo
Sent: Thursday, August 19, 2010 11:59 AM
To: 'Nicole.Spangler@aecom.com'; Eccleston, Charles; 'Bobbie.Hurley@aecom.com'
Subject: Re: Status for Salem & Hope Creek DSEIS

I'm fine if you can turn around App A by 8/25 with chapters 2 and 4. I just need you to update the bubbled comments that I put in for pointing to where we discuss issues specifically.

Thanks.

Sent from NRC blackberry

Bo Pham

From: Spangler, Nicole <Nicole.Spangler@aecom.com>
To: Pham, Bo; Eccleston, Charles; Hurley, Bobbie <Bobbie.Hurley@aecom.com>
Sent: Thu Aug 19 11:52:03 2010
Subject: RE: Status for Salem & Hope Creek DSEIS

Bo, as we discussed yesterday Chapter 8 would be delivered today. We did not set a delivery date for Appendix A. It is in line to be tech edited.

Nicole M. Spangler
Environmental Engineer
D 864.234.3283
nicole.spangler@aecom.com



Please consider the environment before you print this document

From: Pham, Bo [<mailto:Bo.Pham@nrc.gov>]
Sent: Wednesday, August 18, 2010 6:38 PM
To: Eccleston, Charles; Hurley, Bobbie; Spangler, Nicole; Imboden, Andy; Harrison, Donnie; Susco, Jeremy; Nguyen, Nikki
Cc: Brady, Bennett
Subject: Status for Salem & Hope Creek DSEIS

All,

Here's the current status for the DSEIS:

Chapter 1: I've provided my final edits to Charles; Charles has version control but needs to show me how comments are addressed before going to OGC

Chapter 2: Final draft to be delivered by AECOM on 8/25/10

Chapter 3: Final draft done; Charles to take up to OGC

Chapter 4: Final draft to be delivered by AECOM on 8/25/10

Chapter 5: I've spoken to Donnie Harrison & asked that they deliver this NLT 9/17/10; Charles needs to follow up with PSEG to ensure their latest response to the RAIs from 2 weeks ago come in ASAP.

Chapter 6: Charles finishing

Chapter 7: Final draft done; Charles to take up to OGC

D-144

Chapter 8: Final draft to be delivered by AECOM on 8/18/10

Chapter 9: Final draft to be delivered by AECOM on 8/25/10

App A: I've provide my final edits to AECOM 8/18/10 for tech editing; Final draft to be delivered by AECOM on 8/18/10

App B-F: Charles/AECOM, please provide status on these appendices

Please let me know the info above is not consistent with what you believe to be the status. Our revised issuance date for the DSEIS will be 10/18/10. Charles is preparing a schedule change letter to be issued next Monday.
Thanks.

Bo Pham

Chief, Projects Branch 1
Division of License Renewal
Office of Nuclear Reactor Regulation
U.S. Nuclear Regulatory Commission
301-415-8450