

Docket No. 50-263

Distribution:

AEC PDR
Docket File ✓
PWR-1 Reading
DRL Reading
DR Reading
RCDeYoung
OGC
NMBlunt

JUL 31 1970

Dr. R. N. Barr
Secretary & Executive Officer
State Department of Health
University Campus
Minneapolis, Minnesota 55440

Dear Dr. Barr:

The Atomic Energy Commission has issued an Order Extending the Construction Completion Date for Northern States Power Company's Monticello Nuclear Generating Plant Unit 1. In lieu of the completion date of August 1, 1970 as specified in Provisional Construction Permit No. CPPR-31, as amended, the latest completion date has been extended to February 1, 1971.

A copy of the Order, which has been transmitted to the Office of the Federal Register for filing and publication, is enclosed for your information.

Sincerely,

Original Signed by
Peter A. Morris

Peter A. Morris, Director
Division of Reactor Licensing

Enclosure:
Order Extending Construction Completion
Date w/Amendment No. 28

Identical letter sent to:
Mr. L. J. Barthel, Chairman
Wright County Board of Commissioners
Wright County, Minnesota 55798

OFFICE ▶	DRL:PWR x7001 <i>mm</i>	DRL:PWR-1 <i>mm</i>	DRL:PWR-1 <i>mm</i>	DRL:PWR <i>mm</i>	DRL <i>mm</i>	<i>State</i>
SURNAME ▶	Blunt/pjf	Vassallo	Miller	DeYoung	Morris	
DATE ▶	7/31/70	7/31/70	7/3/70	7/3/70	7/3/70	