

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT			BPA NO.	1. CONTRACT ID CODE	PAGE 1 OF 2
2. AMENDMENT/MODIFICATION NO. M013	3. EFFECTIVE DATE See block 16C	4. REQUISITION/PURCHASE REQ. NO. HR-12-096 dated: 1/11/2012		5. PROJECT NO. (if applicable)	
6. ISSUED BY U.S. Nuclear Regulatory Commission Div. of Contracts Attn: Karla Garcia Mail Stop: TWB-01-B10M Washington, DC 20555	CODE 3100	7. ADMINISTERED BY (if other than item 6) U.S. Nuclear Regulatory Commission Div. of Contracts Mail Stop: TWB-01-B10M Washington, DC 20555		CODE 3100	
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) OAO CORPORATION Attn: Jeffrey Funk 5290 Shawnee Road Alexandria VA 22312			(X)	9A. AMENDMENT OF SOLICITATION NO.	
CODE 074830209				9B. DATED (SEE ITEM 11)	
FACILITY CODE				10A. MODIFICATION OF CONTRACT/ORDER NO. GS35F4524G NRC-DR3307358T023	
			X	10B. DATED (SEE ITEM 13) 09-26-2007	

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. **FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.** If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (if required) B&R:2012-84-41-G-105 JC:C8426 BOC:2574 APPN:31X0200
FFS:N/A Obligates: \$0.00
NAICS:541511

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(X)	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
X	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: Option to Extend Services 52.217-8 (Nov 1999)
	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not, is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
Task Order 23, HR ADAMS
The purpose of this modification is to increase the ceiling on task order 23, and exercise FAR clause 52.217-8 Option to Extend Services.

Total Obligated Amount: \$666,970.79 (Unchanged)
Total Order Ceiling: \$756,063.95 (Changed)
Period of Performance: 9/26/2007 - 3/25/2012 (Changed)

Please see page two for details.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) <i>Jeffrey W. Funk, Contract Mgr.</i>	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Dominique Malone Contracting Officer
15B. CONTRACTOR OFFICER <i>Jeffrey W. Funk</i> (Signature of person authorized to sign)	16B. UNITED STATES OF AMERICA <i>Dominique Malone</i> (Signature of Contracting Officer)
15C. DATE SIGNED 1/25/12	16C. DATE SIGNED 1/25/2012

The purposes of this modification are the following:

A. To exercise FAR Clause 52.217-8; as a result the contract is revised to reflect the following:

1. Period of Performance

a. The period of performance is extended by 2 months to March 25, 2012. Therefore the period of performance is changed to read September 26, 2007 to March 25, 2012.

2. Ceiling Increase

B. To increase the estimated ceiling from \$726,712.19 by \$29,351.76 to \$756,063.95.

This option is being exercised at the labor rates and the ceiling amount in the attached pricing schedule.

All other terms and conditions remain unchanged.

HR Application Systems	Option 2 Rate	FY2012 Option 2 (1/26/12-3/25/12)	
		Hours	Amount
Direct Labor Categories			
010 Program Manager	\$	-	\$ -
020 Project Manager	\$		\$
030 Quality Assurance Manager	\$	-	\$ -
050 Principal BPR Specialist	\$	-	\$ -
060 Senior BPR Specialist	\$	-	\$ -
070 Principal Systems Analyst	\$	-	\$ -
080 Senior Systems Analyst	\$	-	\$ -
090 Principal Information Engineer	\$	-	\$ -
100 Senior Information Engineer	\$	-	\$ -
105 Senior Information Engineer Onsite	\$	-	\$ -
110 Senior Functional Analyst	\$	-	\$ -
130 Systems Analyst 5	\$	-	\$ -
140 Systems Analyst 4	\$	-	\$ -
150 Systems Analyst 3	\$	-	\$ -
160 Systems Analyst 2	\$	-	\$ -
170 Systems Analyst 1	\$	-	\$ -
220 Computer Programmer 6	\$	-	\$ -
230 Computer Programmer 5	\$	-	\$ -
260 Support Specialist 6	\$	-	\$ -
265 Support Specialist 6 Onsite	\$	-	\$ -
270 Support Specialist 5	\$	-	\$ -
275 Support Specialist 5 Onsite	\$	-	\$ -
280 Support Specialist 4	\$	-	\$ -
310 Engineer 5	\$	-	\$ -
350 Senior Security Specialist	\$	-	\$ -
360 Computer Security Specialist	\$	-	\$ -
520 Apps Systems Analysis and Program Manager	\$	-	\$ -
525 Apps Systems Analysis and Program Manager Onsite	\$	-	\$ -
530 Apps Systems Analysis and Program Sup	\$	-	\$ -
535 Apps Systems Analysis and Program Sup Onsite	\$	-	\$ -
540 Apps Systems Analyst/Programmer - St Spec	\$	-	\$ -
545 Apps Systems Analyst/Programmer - St Spec Onsite	\$	-	\$ -
550 Apps Systems Analyst/Programmer - Lead	\$		\$
555 Apps Systems Analyst/Programmer - Lead Onsite	\$		\$
580 Network Ops Specialist	\$	-	\$ -
630 Tele Comm Eng/Analyst	\$	-	\$ -
700 Documentation Specialist	\$	-	\$ -
710 Documentation Coordinator	\$	-	\$ -
715 Documentation Coordinator Onsite	\$	-	\$ -
720 Technical Expert - Level 4	\$	-	\$ -
730 Technical Expert - Level 3	\$	-	\$ -
740 Technical Expert - Level 2	\$	-	\$ -
745 Technical Expert - Level 2 Onsite	\$	-	\$ -
750 Technical Expert - Level 1	\$	-	\$ -
760 Information Services Consultant	\$		\$
TOTAL LABOR			\$ 29,351.76