

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

BPA NO.

1. CONTRACT ID CODE

PAGE

1

OF

3

2. AMENDMENT/MODIFICATION NO.

M030

3. EFFECTIVE DATE

See block 16c

4. REQUISITION/PURCHASE REQ. NO.

OIS 12-122

1/13/2012

5. PROJECT NO. (If applicable)

6. ISSUED BY

CODE

3100

U.S. Nuclear Regulatory Commission
Div. of Contracts, CMB3
Attn: Vanessa Lamb: 301-492-3622
Mail Stop TWB-01-B10M
Washington, DC 20555

7. ADMINISTERED BY (If other than Item 6)

CODE

3100

U.S. Nuclear Regulatory Commission
Div. of Contracts
Mail Stop TWB-01-B10M
Washington, DC 20555

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

OAD CORPORATION
Attn: Jeffery Funk
5290 Shawnee Road
Alexandria VA 22312

(X)

9A. AMENDMENT OF SOLICITATION NO.

9B. DATED (SEE ITEM 11)

10A. MODIFICATION OF CONTRACT/ORDER NO.
GS35F4524G NRC-DR3307358T024
M030

10B. DATED (SEE ITEM 13)

09-26-2007

CODE 074830209

FACILITY CODE

X

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.

12. ACCOUNTING AND APPROPRIATION DATA (If required) N/A

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(X) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority) FAR Clause Option to Extend Services 52.217-8 (Nov 1999)

X

E. IMPORTANT: Contractor is not, is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

Reference Task Order 24, Meta Systems, under Delivery Order DR-33-07-358.

The purpose of this modification is to exercise FAR Clause 52.217-8

Details of this modification are on page 2

Project Officer: Trisha Carr

Total Obligated amount: \$5,588,316.55 (unchanged)

Total Order Ceiling: \$6,712,044.23 (changed)

Period of Performance: 9/26/2007-3/25/2012 (changed)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Dominique C. Malone 172
Contracting Officer

15B. CONTRACTOR/OFFEROR

15C. DATE SIGNED

16B. UNITED STATES OF AMERICA

16C. DATE SIGNED

(Signature of person authorized to sign)

BY [Signature] (Signature of Contracting Officer)

1/25/2012

The purposes of this modification are the following:

A. To exercise FAR Clause 52.217-8; as a result the contract is revised to reflect the following:

1) Period of Performance

(a) The period of performance is extended by 2 months to March 25, 2012. Therefore, the period of performance is changed to read September 26, 2007 to March 25, 2012.

2) Ceiling Increase

B. To increase the estimated ceiling from \$6,507,704.12 by \$204,340.11 to \$6,712,044.23

(a) This option is being exercised at the labor rates and the ceiling amount in the attached pricing schedule.

Meta Systems	Option 2 Rate	FY2012 Option 2 (1/26/12-3/25/12)	
		Hours	Amount
Direct Labor Categories			
010 Program Manager	\$ [REDACTED]	-	\$ -
020 Project Manager	\$ [REDACTED]	[REDACTED]	[REDACTED]
030 Quality Assurance Manager	\$ [REDACTED]	-	\$ -
050 Principal BPR Specialist	\$ [REDACTED]	-	\$ -
060 Senior BPR Specialist	\$ [REDACTED]	-	\$ -
070 Principal Systems Analyst	\$ [REDACTED]	-	\$ -
080 Senior Systems Analyst	\$ [REDACTED]	-	\$ -
090 Principal Information Engineer	\$ [REDACTED]	-	\$ -
100 Senior Information Engineer	\$ [REDACTED]	[REDACTED]	[REDACTED]
105 Senior Information Engineer Onsite	\$ [REDACTED]	-	\$ -
110 Senior Functional Analyst	\$ [REDACTED]	-	\$ -
130 Systems Analyst 5	\$ [REDACTED]	-	\$ -
140 Systems Analyst 4	\$ [REDACTED]	-	\$ -
150 Systems Analyst 3	\$ [REDACTED]	-	\$ -
160 Systems Analyst 2	\$ [REDACTED]	-	\$ -
170 Systems Analyst 1	\$ [REDACTED]	-	\$ -
220 Computer Programmer 6	\$ [REDACTED]	-	\$ -
230 Computer Programmer 5	\$ [REDACTED]	-	\$ -
260 Support Specialist 6	\$ [REDACTED]	-	\$ -
265 Support Specialist 6 Onsite	\$ [REDACTED]	-	\$ -
270 Support Specialist 5	\$ [REDACTED]	-	\$ -
275 Support Specialist 5 Onsite	\$ [REDACTED]	-	\$ -
280 Support Specialist 4	\$ [REDACTED]	-	\$ -
310 Engineer 5	\$ [REDACTED]	-	\$ -
350 Senior Security Specialist	\$ [REDACTED]	-	\$ -
360 Computer Security Specialist	\$ [REDACTED]	-	\$ -
520 Apps Systems Analysis and Program Manager	\$ [REDACTED]	-	\$ -
525 Apps Systems Analysis and Program Manager Onsite	\$ [REDACTED]	-	\$ -
530 Apps Systems Analysis and Program Sup	\$ [REDACTED]	-	\$ -
535 Apps Systems Analysis and Program Sup Onsite	\$ [REDACTED]	[REDACTED]	[REDACTED]
540 Apps Systems Analyst/Programmer - St Spec	\$ [REDACTED]	-	\$ -
545 Apps Systems Analyst/Programmer - St Spec Onsite	\$ [REDACTED]	-	\$ -
550 Apps Systems Analyst/Programmer - Lead	\$ [REDACTED]	-	\$ -
555 Apps Systems Analyst/Programmer - Lead Onsite	\$ [REDACTED]	-	\$ -
580 Network Ops Specialist	\$ [REDACTED]	-	\$ -
630 Tele Comm Eng/Analyst	\$ [REDACTED]	-	\$ -
700 Documentation Specialist	\$ [REDACTED]	-	\$ -
710 Documentation Coordinator	\$ [REDACTED]	-	\$ -
715 Documentation Coordinator Onsite	\$ [REDACTED]	-	\$ -
720 Technical Expert - Level 4	\$ [REDACTED]	-	\$ -
730 Technical Expert - Level 3	\$ [REDACTED]	-	\$ -
740 Technical Expert - Level 2	\$ [REDACTED]	[REDACTED]	[REDACTED]
745 Technical Expert - Level 2 Onsite	\$ [REDACTED]	[REDACTED]	[REDACTED]
750 Technical Expert - Level 1	\$ [REDACTED]	-	\$ -
760 Information Services Consultant	\$ [REDACTED]	-	\$ -
TOTAL LABOR		[REDACTED]	\$ 204,340.11