

DESCRIPTION OF MODIFICATION:

The purpose of this modification M002 is:

1. Change the Project Manager
2. *To extend the period of performance.*

As a result of this modification:

1. Robin Barnes has replaced Terry Brock as the RES Project Manager and Mr. Terry Brock is hereby designated as the Technical Analyst;
2. The Period of Performance is extended for an additional three months:

FROM: 09/01/2010 TO: 05/31/2012

Base Period: September 01, 2010–May 31, 2012 (changed)

Total Agreement Amount: \$1,036,653.00 (unchanged)

Total Obligated Amount: \$1,036,653.00 (unchanged)

All terms and conditions remain the same.