

2. AMENDMENT/MODIFICATION NO. M006 3. EFFECTIVE DATE 03-14-2012 4. REQUISITION/PURCHASE REQ. NO. NMS-12-026 5. PROJECT NO.(if applicable)

6. ISSUED BY CODE 3100 7. ADMINISTERED BY (if other than item 6) CODE 3100
 U.S. Nuclear Regulatory Commission
 Div. of Contracts, MSA
 Attn: Manon Butt, 301-492-3629
 Mail Stop: TWB-01-B10M
 Washington, DC 20555

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) PHACIL, INC.
 950 N GLEBE RD STE 910
 ARLINGTON VA 222034173
 CODE 054885111 FACILITY CODE

9A. AMENDMENT OF SOLICITATION NO.
 9B. DATED (SEE ITEM 11)
 10A. MODIFICATION OF CONTRACT/ORDER NO. NRC-10-07-414 NMSS-001
 10B. DATED (SEE ITEM 13) 08-10-2010

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers is extended, is not extended.
 Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:
 (a) By completing items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (if required) B&R: 12-50-41-I-112 JCN: J5673 BOC: 252A APPNO: 31X0200
 FAIMIS# 121457 OBLIGATE \$7,000.00
 NAICS Code 561110 PSC R699

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(X) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
 B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
 C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
 D. OTHER (Specify type of modification and authority) Bilateral Modification

E. IMPORTANT: Contractor is not, is required to sign this document and return ¹ _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
 Reference Contract NRC-10-07-414, Task Order NMSS-001, for Administrative Office Support.
 The purpose of this modification is to increase the task order ceiling, revise the price schedule, and add incremental funding, as described on the following page.

NRC Project Officer: Catherine Blakeney, 301-415-1491, catherine.blakeney@nrc.gov
 NRC Task Order Manager: James Smith, NMSS/FCSS, 301-492-3234, james.smith@nrc.gov

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) Priya Shah, Contracts Manager
 15B. CONTRACTING OFFICER'S NAME Priya Palvia Shah
 15C. DATE SIGNED 3/19/12
 15D. SIGNATURE (Signature of person authorized to sign) [Signature]
 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Stephen M. Pool, Contracting Officer
 16B. UNITED STATES OF AMERICA BY [Signature]
 16C. DATE SIGNED 3/14/12
 16D. SIGNATURE (Signature of Contracting Officer)

SUNSI REVIEW COMPLETE

MAR 19 2012

ADM002

TEMPLATE - ADM001

Reference Task Order NMSS-001 under Contract NRC-10-07-414.

The purpose of this modification is to (1) increase the task order ceiling, (2) revise the price schedule, and (3) add incremental funding, as follows:

1. Increase the ceiling of Task Order NMSS-001 by \$32,410.13, from \$122,921.89 to \$155,332.02.
2. An estimated price schedule showing revised Option Year Four, as well as the total task order ceiling in the amount of \$155,332.02, is attached.
3. Add incremental funding in the amount of \$7,000.00, thereby increasing the obligated amount from \$117,501.00 to \$124,501.00.

The following is a summary of obligations for NRC-10-07-414 NMSS-001 from the date of award through the date of this action:

| | |
|-----------------------|--------------|
| Job Code | J5673 |
| Award FY10 Obligation | \$44,933.00 |
| Mod 2 FY11 Obligation | \$1,568.00 |
| Mod 3 FY11 Obligation | \$36,000.00 |
| Mod 4 FY11 Obligation | \$21,000.00 |
| Mod 5 FY12 Obligation | \$14,000.00 |
| Mod 6 FY12 Obligation | \$7,000.00 |
| Total NRC Obligations | \$124,501.00 |

This modification obligates FY 2012 funds in the amount of \$7,000.00.

| | |
|-----------------------|--------------|
| Summary: | |
| FY10 Obligations | \$44,933.00 |
| FY11 Obligations | \$58,568.00 |
| FY12 Obligations | \$21,000.00 |
| Total NRC Obligations | \$124,501.00 |

The period of performance of Task Order NMSS-001 from August 10, 2010 through September 20, 2012 remains unchanged.

All other terms and conditions remain unchanged.