

Comanche Peak RCOLA - Plan to Closeout Confirmatory Items

- Chapters Completed
 - Phase 4 Chapters 5, 8, 10, and 13
 - Phase 2 Chapters 17; and portions of Chapters 2, 3, 9, 12, 14 and 16
- Plans to closeout COLA Rev 2 Confirmatory Items
 - Chapter 11 by end of June 2012
 - Chapters 9 and 14 by July 2012
- Plans to closeout COLA Rev 3 Confirmatory Items
 - RCOLA Revision 3 will arrive end of June 2012
 - Chapters 1 and 9 by July 2012
- Ongoing Review Challenges
 - Chapters 2 and 3