

PMComanchePeakPEm Resource

From: Monarque, Stephen
Sent: Friday, May 11, 2012 10:45 AM
To: Woodlan, Don; ComanchePeakCOL Resource
Cc: Douglas, Nancy; russell_bywater@mnes-us.com; nicholas_kellenberger@mnes-us.com; Conly, John; Evans, Todd; Galvin, Dennis
Subject: RE: 2012-05-07 Woodlan, Delay re RAI 250 (6342) Hurricane Wind

Don,

As discussed during our call, I have granted this extension.

Thanks,

Stephen Monarque
Project Manager
Comanche Peak COL
NRO/DNRL/NMIP
301-415-1544

From: Woodlan, Don [<mailto:Donald.Woodlan@luminant.com>]
Sent: Monday, May 07, 2012 11:12 AM
To: Monarque, Stephen; ComanchePeakCOL Resource
Cc: Douglas, Nancy; russell_bywater@mnes-us.com; nicholas_kellenberger@mnes-us.com; Conly, John; Evans, Todd
Subject: 2012-05-07 Woodlan, Delay re RAI 250 (6342) Hurricane Wind

Steve,

The main purpose of this email is to request another extension on RAI-250 (6342) for 03.03.02. The current agreed upon submittal date is May 24, 2012. Our response is directly linked to MHI's response to an RAI for the US-APWR DCD (908-6327) which was previously scheduled to be submitted on May 2, 2012. The scope of the DCD response is greater than expected and the information will not be submitted for several more weeks. I suggest a one month extension.

Please extend the due date for RAI-250 (6340) to June 26, 2012.

A few loose ends:

- We are looking for the NRC to propose a conference call date and time for the hydrology fill properties white paper I provided on April 26.
- I believe that Paul Kallan is going to propose a conference call with Luminant, MHI and the NRC staff on heavy loads. We are waiting for the proposal to confirm that our SMEs are available.
- For the May 24 public meeting, we are estimating about 2 hours for the hydrology discussion and about 4 hours for the seismic discussion. We do not have a preference regarding which subject goes first.
- We are still awaiting a response on the application of GDC 5 to offsite power systems.
- We received the new RAIs sent out last week (through RAI-257, 6457). The UHS related questions are somewhat surprising. These are phase I type questions.
- We are also awaiting some scoping and schedule information for the Chapter 9 audit for this summer.

We can discuss these matters on this Wednesday's conference if you do not have an update sooner.

Donald R. Woodlan

Manager, Nuclear Regulatory Affairs

Luminant Power

O- 254-897-6887 C- 214-542-7761

Confidentiality Notice: This email message, including any attachments, contains or may contain confidential information intended only for the addressee. If you are not an intended recipient of this message, be advised that any reading, dissemination, forwarding, printing, copying or other use of this message or its attachments is strictly prohibited. If you have received this message in error, please notify the sender immediately by reply message and delete this email message and any attachments from your system.

Hearing Identifier: ComanchePeak_COL_Public
Email Number: 1689

Mail Envelope Properties (9C2386A0C0BC584684916F7A0482B6CA6E85ECB771)

Subject: RE: 2012-05-07 Woodlan, Delay re RAI 250 (6342) Hurricane Wind
Sent Date: 5/11/2012 10:44:59 AM
Received Date: 5/11/2012 10:45:00 AM
From: Monarque, Stephen

Created By: Stephen.Monarque@nrc.gov

Recipients:

"Douglas, Nancy" <Nancy.Douglas@luminant.com>
Tracking Status: None
"russell_bywater@mnes-us.com" <russell_bywater@mnes-us.com>
Tracking Status: None
"nicholas_kellenberger@mnes-us.com" <nicholas_kellenberger@mnes-us.com>
Tracking Status: None
"Conly, John" <John.Conly@luminant.com>
Tracking Status: None
"Evans, Todd" <Eric.Evans@luminant.com>
Tracking Status: None
"Galvin, Dennis" <Dennis.Galvin@nrc.gov>
Tracking Status: None
"Woodlan, Don" <Donald.Woodlan@luminant.com>
Tracking Status: None
"ComanchePeakCOL Resource" <ComanchePeakCOL.Resource@nrc.gov>
Tracking Status: None

Post Office: HQCLSTR02.nrc.gov

Files	Size	Date & Time
MESSAGE	2818	5/11/2012 10:45:00 AM

Options

Priority: Standard
Return Notification: No
Reply Requested: No
Sensitivity: Normal
Expiration Date:
Recipients Received: