

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

2 AMENDMENT/MODIFICATION NO M016		3 EFFECTIVE DATE 06-04-2012	4 REQUISITION/PURCHASE REQ NO CSO-12-082 DAT 5/22/12	5 PROJECT NO. (if applicable)
6 ISSUED BY U.S. Nuclear Regulatory Commission Div. of Contracts Attn: Wanda M Brown Mail Stop: TWB-01-B10M Washington, DC 20555	CODE 3100	7 ADMINISTERED BY (if other than item 6) U.S. Nuclear Regulatory Commission Div. of Contracts Mail Stop: TWB-01-B10M Washington, DC 20555		CODE 3100

8 NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) MAR, INCORPORATED 1803 RESEARCH BLVD STE 204 ROCKVILLE MD 208506106	(X) 9A AMENDMENT OF SOLICITATION NO. 9B DATED (SEE ITEM 11) 10A. MODIFICATION OF CONTRACT/ORDER NO GS35F0229K DR-33-06-317-T074 10B DATED (SEE ITEM 13) 09-16-2009
CODE 062021639	FACILITY CODE

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12 ACCOUNTING AND APPROPRIATION DATA (if required) 2012-79-51-J-145; JC:N7343; BOC:252A; APPN:31X0200
FSS:RQ 122366 NAICS:541511; PSC:D313; DUNS:062021639
Obligated Amount \$100,000.00

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(X) A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO IN ITEM 10A
B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
C THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
D OTHER (Specify type of modification and authority) FAR 52.212-4 FAR 43.103 (ds) FAR 52.217-8

E. IMPORTANT: Contractor is not, is required to sign this document and return ¹ _____ copies to the issuing office.

14 DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible)
The purpose of this modification is to provide incremental funding in the amount of 100,000.00, increase the ceiling by \$600,000.00, and extend the period of performance.
See page 2 for modification details

Total Obligation Amount: \$1,893,597.00 (changed)
Total Ceiling Amount: \$2,443,873.40 (changed)
Period of Performance: 09/18/2009-4/30/2013 (changed)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect

15A. NAME AND TITLE OF SIGNER (Type or print) Linda Klages VP Contracts	15B. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Wanda M Brown Contracting Officer
15B. CONTRACTOR/OFFEROR <i>Linda Klages</i> (Signature of person authorized to sign)	15C. DATE SIGNED 5/31/12
15B. UNITED STATES OF AMERICA BY <i>[Signature]</i> (Signature of Contracting Officer)	15C. DATE SIGNED 5/31/12

NSN 7540-01-152-8070
PREVIOUS EDITION NOT USABLE

STANDARD FORM 30 (REV. 10-83)
Prescribed by GSA - FAR (48 CFR) 53.243

TEMPLATE - ADM001

SUNSI REVIEW COMPLETE

JUN 6 2012

ADM002

The purpose of this modification is to (1) extend the period of performance from 10/31/2012 to 4/30/2013 in accordance with 52.217-8 Option to Extend Services (Nov1999); (2) provide incremental funding in the amount of **\$100,000.00** thereby increasing the obligation amount from \$1,793,597.00 to **\$1,893,597.00**, and increase the ceiling by **\$600,000.00**; from \$1,843,873.40 to **\$2,443,873.40**.

Accordingly the following revisions are hereby made:

3.0 Period of Performance

This task order will have a period of performance from 9/18/2009 through **4/30/2013**.

4.0 FUNDING, paragraphs (a) is revised to read as follows:

- (a) The total estimated amount (ceiling) for the product/services ordered, delivered, and accepted under this task order is **\$2,443,873.40**.
- (b) The amount presently obligated with respect to this task order is **\$1,893,597.00**

A summary of obligations for this contract from date of award through this modification is given below:

Total FY 2009 Obligated Amount.....	\$380,397.00
Total FY 2010 Obligation Amount.....	\$437,200.00
Total FY 2011 Obligation Amount.....	\$590,000.00
Total FY 2012 Obligation Amount.....	\$486,000.00
Cumulative Total of NRC Obligations.....	\$1,893,597.00

This modification does obligate funds in the amount of \$100,000.00. All other terms and conditions remain unchanged.