

# Illinois HAB Exercise Timeline



Dec 23, 2011	Effective Date of rule change
Jan 10-11, 2012	FEMA/NRC Rollout Meeting in Chicago
Mar 20 – 22, 2012	BR/DN/LS Rollout Meetings
Apr 2, 2012	130 Day Extent of Play Meeting for LaSalle HAB exercise
Apr 6, 20 12	Decision to cancel LaSalle HAB exercise

# Illinois HAB Exercise Timeline



Apr 10-11, 2011	Final Illinois Rollout Meeting (Clinton)
Apr 23, 2012	NREP Conference in Minnesota
May 29-31, 2012	FEMA Region V Scheduling Conference
June 14, 2012	NRC Public Meeting to discuss cancellation of LaSalle HAB Exercise
Aug 1, 2012	LaSalle Exercise

# Illinois Lessons Learned



- Plan Evaluation Criteria Vague
  - Not clear how to change plan to reference other plans that are in place
  - Cannot provide guidance and support to OROs

# Illinois Lessons Learned



- Unknown Exercise Evaluation Criteria
  - Cannot determine extent of play without knowing what will be evaluated
  - Scenario development dependent on evaluation criteria
  - Success dependent upon cooperation among all stakeholders

# Illinois Lessons Learned



- Six plants in Illinois
  - Time running out to conduct six HAB exercises by December 2015
  - One county involved in three EPZs
  - Delays in implementation jeopardize overall schedule