

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT			BPA NO.	1. CONTRACT ID CODE	PAGE 1 OF 2
2. AMENDMENT/MODIFICATION NO. M014	3. EFFECTIVE DATE See block 16C	4. REQUISITION/PURCHASE REQ. NO. NSR-12-130 dated: 7/6/12		5. PROJECT NO. (if applicable)	
6. ISSUED BY U.S. Nuclear Regulatory Commission Div. of Contracts Attn: Karla Garcia, 301-492-3603 Mail Stop: TWB-01-B10M Washington, DC 20555	CODE 3100	7. ADMINISTERED BY (If other than Item 6) U.S. Nuclear Regulatory Commission Div. of Contracts Mail Stop: TWB-01-B10M Washington, DC 20555		CODE 3100	
6. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) 3LINKS TECHNOLOGIES, INC 8701 GEORGIA AVE STE 705 SILVER SPRING MD 209103713			(X)	9A. AMENDMENT OF SOLICITATION NO.	
CODE 015229300 FACILITY CODE				9B. DATED (SEE ITEM 11)	
				10A. MODIFICATION OF CONTRACT/ORDER NO. NRC-07-08-136	
			X	10B. DATED (SEE ITEM 13) 02-01-2008	

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (if required) B&R: 2012-11-51-I-156 JC: R1175 BOC: 252A APPN: 31X0200.211
FFS: 122869 Obligates: \$140,000.00
NAICS: 561499

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(X)	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
X	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: Mutual Agreement of the Parties
	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not, is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

The purpose of this modification is to **extend the period of performance, raise the ceiling and total obligation amount** by \$140,000.00, and change the COR from James Dodmead to **Richard Petrucelli**. See page two (2) for details.

Total Obligated Amount: **\$2,661,120.35 (Changed)**
Total Contract Ceiling: **\$2,661,120.35 (Changed)**
Period of Performance: **February 1, 2008 - October 31, 2012 (Changed)**

This modification obligates FY2012 funds.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)	15B. CONTRACTOR/OFFEROR	15C. DATE SIGNED	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) William A. Adams Contracting Officer	16B. UNITED STATES OF AMERICA BY <u>William A. Adams</u> (Signature of Contracting Officer)	16C. DATE SIGNED 7/18/12
(Signature of person authorized to sign)					

The purpose of this modification is to:

1. Extend the period of performance by four (4) months from June 30, 2012 to October 31, 2012.

Accordingly, the first sentence under section **B.11 DURATION OF CONTRACT PERIOD (MAR 1987) ALTERNATE 4 (JUN 1988)** is revised to read as follows:

*"The ordering period for this contract shall commence on February 1, 2008 and will expire on **June 30, 2012.**"*

2. Obligate funds in the amount of \$140,000.00, thereby increasing the total obligated amount, and contract ceiling, from \$2,521,120.35 to **\$2,661,120.35.**

Accordingly, the first sentences of paragraph (a) and (b), under section **B.3 CONSIDERATION AND OBLIGATION – DELIVERY ORDES (JUN1988)** are revised to read as follows:

*"(a) The total estimated amount of this contract (ceiling) for the products services ordered, delivered, and accepted under this contract is **\$2,661,120.35.**"*

*"(b) The amount presently obligated with respect to this contract is **\$2,661,120.35.**"*

3. Change the Contract Officer's Representative from James Dodmead to Richard Petrucelli.

Accordingly, the title of section **B.5 PROJECT OFFICER AUTHORITY ALTERNATE 2 (FEBRUARY 2004)**, and paragraph (a) under this section is revised to read as follows:

"B.5 CONTRACT OFFICER'S REPRESENTATIVE AUTHORITY

(a) The contracting officer's authorized representative hereinafter referred to as the Contracting Officer's Representative for this contract is:

Name: *Richard Petrucelli*

Address: *U.S. Nuclear Regulatory Commission
Room TWFN/ 3 D16, One White Flint North
11555 Rockville Pike, Rockville MD 20852*

Telephone: *301-415-5295"*

All other terms and conditions shall remain unchanged.