

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT		BPA NO.	1. CONTRACT ID CODE	PAGE 1	OF 3
2. AMENDMENT/MODIFICATION NO. M014	3. EFFECTIVE DATE 08-10-2012	4. REQUISITION/PURCHASE REQ. NO. CSO-12-149 and CSO-12-154		5. PROJECT NO. (if applicable)	
6. ISSUED BY U.S. Nuclear Regulatory Commission Div. of Contracts, MSA Attn: Manon Butt, 301-492-3629 Mail Stop: TWB-01-B10M Washington, DC 20555	CODE 3100	7. ADMINISTERED BY (if other than Item 6) U.S. Nuclear Regulatory Commission Div. of Contracts Mail Stop: TWB-01-B10M Washington, DC 20555		CODE 3100	
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) PHACIL, INC. 950 N GLEBE RD STE 910 ARLINGTON VA 222034173 CODE DUNS054885111 FACILITY CODE			(X)	9A. AMENDMENT OF SOLICITATION NO.	
				9B. DATED (SEE ITEM 11)	
				10A. MODIFICATION OF CONTRACT/ORDER NO. NRC-10-07-414 CSO-001	
			X	10B. DATED (SEE ITEM 13) 02-20-2008	

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (if required) B&R: 2012-7S-51-J-145 JCN: N7343 BOC: 252A APPNO: 31X0200
FAIMIS # RQ 123315 OBLIGATE \$40,000.00
NAICS 561110 PSC R699

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(X)	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
X	D. OTHER (Specify type of modification and authority) Bilateral Modification

E. IMPORTANT: Contractor is not, is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
Reference Task Order CSO-001 under Contract NRC-10-07-414.

The purpose of this modification is to extend the task order period of performance, increase the ceiling, and add incremental funding, as described on the following pages.

NRC Project Officer: Catherine Blakeney, 301-415-1491, Catherine.Blakeney@nrc.gov

Task Order Manager: Bill Dabbs, 301-415-0524, Bill.Dabbs@nrc.gov

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) Priya Shah, Contracts Manager	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Manon L. Butt Contracting Officer
<i>Priya Shah</i> Priya Shah 2012.08.20 09:11:16 -08'00'	16B. UNITED STATES OF AMERICA BY <i>Manon L. Butt</i> (Signature of Contracting Officer)
15C. DATE SIGNED	16C. DATE SIGNED 8/10/2012

Reference Task Order CSO-001 under Contract NRC-10-07-414.

The purpose of this modification is to (1) extend the task order period of performance, (2) increase the task order ceiling amount, and (3) add incremental funding, as follows:

1. Extend the task order period of performance for six months, from September 21, 2012 through March 20, 2013. The revised period of performance will be February 20, 2008 through March 20, 2013.
2. Increase the task order estimated ceiling amount by \$20,260.75, from \$463,779.91 to \$484,040.66. An estimated price schedule showing revised Option Year Four and the six-month extension, as well as the total task order ceiling in the amount of \$484,040.66, is attached.
3. Add incremental funding in the amount of \$40,000.00, thereby increasing the obligated amount from \$413,696.77 to \$453,696.77.

The following is a summary of obligations for NRC-10-07-414 CSO-001 from the date of award through the date of this action:

Job Codes (J1100 converted to N7343 in April 2009)	JCN: N7343	JCN: N7340
Award FY08 Obligation	\$71,000.00	
Mod 1 FY08 Obligation	\$49,811.77	
Mod 2 FY09 Obligation		\$30,000.00
Mod 3 FY10 Obligation		\$30,906.00
Mod 4 FY10 Obligation		\$18,979.00
Mod 5 FY11 Obligation		\$24,000.00
Mod 6 FY11 Obligation	\$15,000.00	
Mod 7 FY11 Obligation		\$24,000.00
Mod 8 FY11 Obligation		\$30,000.00
Mod 9 FY11 Obligation	\$15,000.00	
Mod 10 FY11 Obligation	\$30,000.00	
Mod 11 FY11 Obligation	\$15,000.00	
Mod 12 FY12 Obligation	\$11,000.00	
Mod 13 FY12 Obligation	\$49,000.00	
Mod 14 FY12 Obligation	\$40,000.00	
 Subtotal NRC Obligations	 \$295,811.77	 \$157,885.00
 Total Obligations	 \$453,696.77	

This modification obligates FY 2012 funds in the amount of \$40,000.00.

Summary:

FY08 Obligations	\$120,811.77
FY09 Obligations	\$30,000.00
FY10 Obligations	\$49,885.00
FY11 Obligations	\$153,000.00
FY12 Obligations	\$100,000.00
Total NRC Obligations	\$453,696.77

All other terms and conditions remain unchanged.