

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

BPA NO. 1. CONTRACT ID CODE PAGE 1 OF PAGE 2

2. AMENDMENT/MODIFICATION NO. M005
 3. EFFECTIVE DATE 9/18/2012
 4. REQUISITION/PURCHASE REQ. NO. HR-12-389 dtd 8-22-2012
 5. PROJECT NO. (If applicable)

6. ISSUED BY CODE 3100
 U.S. Nuclear Regulatory Commission
 Div. of Contracts
 Attn: Mark Lohrmann
 Mail Stop: TWB-01-B10M
 Washington, DC 20555
 7. ADMINISTERED BY (If other than Item 6) CODE 3100
 U.S. Nuclear Regulatory Commission
 Div. of Contracts
 Mail Stop: TWB-01-B10M
 Washington, DC 20555

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)
 WOODARD CORP
 119 NORTHRIDGE TRL
 SANFORD NC 273328355
 9A. AMENDMENT OF SOLICITATION NO.
 9B. DATED (SEE ITEM 11)
 10A. MODIFICATION OF CONTRACT/ORDER NO. NRC-38-10-729
 10B. DATED (SEE ITEM 13) 9/24/2010
 CODE FACILITY CODE X

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:
 (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required) B&R: 2012-84-11-N-157 JC: R8440 BOC: 251F APPN: 31X0200
 Amount: \$93,636.00 FAIMIS: 123494 DUNS: 109171475 NAICS: 611430

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(X) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
 B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
 C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
 X D. OTHER (Specify type of modification and authority) Unilateral IAW Section B.5 Consideration and Obligation- Delivery Orders

E. IMPORTANT: Contractor is not, is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

The purpose of this modification is to add incremental funding in the amount of \$93,636.00, therefore increasing the obligated amount from \$280,400.00 to \$374,036.

Total Estimated Cost: \$466,754.00 (unchanged)
 Total Obligation Amount: \$374,036.00 (changed)
 Total Contract Ceiling: \$756,143.00 (unchanged)
 Period of Performance: 9/24/2010 - 9/23/2013 (unchanged)

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)
 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Mark Lohrmann Contracting Officer
 15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)
 15C. DATE SIGNED
 16B. UNITED STATES OF AMERICA BY (Signature of Contracting Officer)
 16C. DATE SIGNED 9/18/2012

The purpose of this modification is to add incremental funding in the amount of \$93,636.00, increasing the obligated amount from \$280,400.00 to \$374,036.

Therefore Section B.5 Consideration and Obligation is hereby changed as follows:

(1) Section B.5 CONSIDERATION AND OBLIGATION – DELIVERY ORDERS (JUN 1988), paragraph (b) is hereby deleted in its entirety and replaced with the following:

"(b) The amount presently obligated with respect to this contract is \$374,036.00. The Contracting Officer may issue orders for work up to the amount presently obligated. This obligated amount may be unilaterally increased from time to time by the Contracting Officer by written modification to this contract. The obligated amount shall, at no time, exceed the contract ceiling as specified in paragraph a above. When and if the amount(s) paid and payable to the Contractor hereunder shall equal the obligated amount, the Contractor shall not be obligated to continue performance of the work unless and until the Contracting Officer shall increase the amount obligated with respect to this contract. Any work undertaken by the Contractor in excess of the obligated amount specified above is done so at the Contractor's sole risk."

All other contract terms and conditions remain unchanged.
