

Thomas D. Gatlin
Vice-President Nuclear Operations
(803)345-4342



October 17, 2012
RC-12-0148

U. S. Nuclear Regulatory Commission
Document Control Desk
Washington, DC 20555-0001

Dear Sir / Madam:

Subject: VIRGIL C. SUMMER NUCLEAR STATION (VCSNS) UNIT 1
DOCKET NO. 50-395
OPERATING LICENSE NO. NPF-12
SOUTH CAROLINA ELECTRIC & GAS (SCE&G) COMPANY'S INITIAL STATUS
REPORT IN RESPONSE TO MARCH 12, 2012 COMMISSION ORDER
MODIFYING LICENSES WITH REGARD TO REQUIREMENTS FOR RELIABLE
SPENT FUEL POOL INSTRUMENTATION (ORDER NUMBER EA-12-051)

- References:
1. NRC Order Number EA-12-051, Order Modifying Licenses with Regard to Requirements for Reliable Spent Fuel Pool Instrumentation
 2. NRC Interim Staff Guidance JLD-ISG-2012-03, Compliance with Order EA-12-051, Order Modifying Licenses with Regard to Requirements for Reliable Spent Fuel Pool Instrumentation, Revision 0, dated August 29, 2012

On March 12, 2012, the Nuclear Regulatory Commission issued an order (Reference 1) to South Carolina Electric & Gas Company (SCE&G). Reference 1 was immediately effective and directs SCE&G to have a reliable indication of the water level in associated spent fuel storage pools. Specific requirements are outlined in Attachment 2 of Reference 1.

Reference 1 requires submission of an initial status report 60 days following issuance of the final interim staff guidance. The final interim staff guidance (Reference 2) was issued August 30, 2012. The purpose of this letter is to provide the initial status report pursuant to Section IV, Condition C.2, of Reference 1 within 60 days following issuance of Reference 2. This report confirms SCE&G has received Reference 2 and is in the process of evaluating the guidance for the purpose of providing a reliable indication of the water level in associated spent fuel storage pools as described in Attachment 2 of Reference 1.

Major activities completed during this reporting period:

- Resources have been identified and project plans initiated to support the licensee's
- February 28, 2013 overall integrated plan submittal.
- Various technologies are being evaluated for compliance with the requirements of Reference 2.

A001
NPR

Planned activities for the next six months:

- Development and submittal of the overall integrated plan.
- Initiate procurement of design resources and selected technology for equipment to be utilized.

No technical difficulties have been encountered that could affect the ability to provide the licensee's February 28, 2013 submittal.

Project milestones schedule through completion of installation and testing:

- A project milestones schedule will be provided with the overall integrated plan.
- Implementation of the order will be completed for VCSNS Unit 1 prior to startup from Refueling Outage 22, scheduled for the fall of 2015.

This letter contains no new regulatory commitments. If you have any questions regarding this report, please contact Mr. Bruce L. Thompson at (803) 931-5042.

I certify under penalty of perjury that the foregoing is true and correct.

10-17-2012
Executed on



Thomas D. Gatlin

JW/TDG/ts

c: K. B. Marsh
S. A. Byrne
J. B. Archie
N. S. Carns
J. H. Hamilton
R. J. White
W. M. Cherry
E. J. Leeds
V. M. McCree
R. E. Martin
B. A. Purnell
S. R. Jones
NRC Resident Inspector
K. M. Sutton
NSRC
RTS (CR-12-01070)
File (815.07)
PRSF (RC-12-0148)