

2. AMENDMENT/MODIFICATION NO. M003
 3. EFFECTIVE DATE 01-14-2013
 4. REQUISITION/PURCHASE REQ. NO. NRR-13-061
 12/28/2012
 5. PROJECT NO. (if applicable)

6. ISSUED BY CODE 3100
 U.S. Nuclear Regulatory Commission
 Division of Contracts
 Attn: Daniel App
 Mail Stop TWB-01B10M
 Washington, DC 20555
 7. ADMINISTERED BY (if other than Item 6) CODE 3100
 U.S. Nuclear Regulatory Commission
 Division of Contracts
 Attn: Daniel App
 Mail Stop: TWB-01B10M
 Washington, DC 20555

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)
 SOUTHWEST RESEARCH INSTITUTE
 S W R I
 6220 COLEBRA RD
 SAN ANTONIO TX 782385166
 CODE 007936842 FACILITY CODE
 9A. AMENDMENT OF SOLICITATION NO. (X)
 9B. DATED (SEE ITEM 11)
 10A. MODIFICATION OF CONTRACT/ORDER NO. NRC-HQ-11-C-03-0058 NRC1003
 10B. DATED (SEE ITEM 13) X 03-02-2012

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended.
 Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:
 (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (if required) Obligate: \$18,519
 B&R: 20-11-4-148 JOB: J4641 BOC: 252A APPN: 31x0200.320
 FAIMIS: 130871 NAICS: 541990 PSC: R499

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(X) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
 B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
 C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
 D. OTHER (Specify type of modification and authority) Consideration and obligation -- cost plus fixed fee Mutual Agreement between parties X

E. IMPORTANT: Contractor is not, is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
 The purpose of this modification is to revise the statement of work and increase the ceiling of the task order by \$18,473.00 to allow for 80 additional hours of work needed to complete the task and obligates \$18,519.00, which brings the obligated amount up to the ceiling amount of the task order. See page 2 for further details.

Total CPFF Amount: \$126,819
 Total Obligated Amount: \$126,819
 Period of Performance: 3/2/2012 - 3/1/2013
 All other terms and conditions under this contract remains unchanged.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) R. B. Kalmbach
 Executive Director, Contracts
 15B. CONTRACTOR/OFFICER (Signature of person authorized to sign)
 15C. DATE SIGNED 01/16/2013
 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Daniel App
 Contracting Officer
 16B. UNITED STATES OF AMERICA BY (Signature of Contracting Officer)
 16C. DATE SIGNED 1/14/13

TEMPLATE - ADM001 SUNSI REVIEW COMPLETE JAN 18 2013 ADM002

The purpose of this modification is to revise task 6 schedule completion as seen below:

WORK REQUIREMENTS

<u>Tasks</u>	<u>Scheduled Completion</u>
6. Incorporate the results of the work performed to date to include the results from the audit, acceptable responses to the RAIs including any "follow-up" RAIs issued from Task 5 into the technical evaluation report, i.e., input for Appendix E and a TER summary of Chapter 5 similar to the example found in Chapter 5 of the SEIS for Three Mile Island available at: http://pbadupws.nrc.gov/docs/ML0917/ML091751063.pdf	
a. Draft TER of the GGNS SAMA to include Chapter 5 of the DSEIS.	Three weeks after receipt of the RAI responses.
b. Incorporate NRC comments and submit the final report.	One week after receipt of NRC comments.

This modification also increases the ceiling and obligated amount of the task order, therefore section A.2 "Consideration and Obligation—Cost-Plus-Fixed-Fee (a) and (c) are revised as follows:

A.2 Consideration and Obligation – Cost-Plus-Fixed-Fee (Aug 2011) Alternate I (Aug 2011)

(a) The total estimated cost to the Government for full performance of this contract is \$126,819, of which the sum of _____ represents the estimated reimbursable costs, and of which _____ represents the fixed-fee.

(c) The amount currently obligated by the Government with respect to this contract is \$126,819, of which _____ represents the estimated reimbursable costs, and of which _____ presents the fixed-fee.