

	Task	Assigned To	Start	End	Dur	Aug 2012																							
						31	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23
	Project		7/31/12	8/23/12	18																								
1	Mobilization	All	7/31/12	8/2/12	3																								
2	Mark sample points, slab	JRD	8/2/12	8/2/12	1																								
3	Direct scan survey, slab	KN, SDJ, KPS	8/3/12	8/6/12	2																								
4	Collect wipe samples, slab	JRD	8/4/12	8/7/12	2																								
5	Count wipe tests	JRD	8/6/12	8/9/12	4																								
6	Direct measurements, slab	KN, JRD, SDJ, KPS	8/3/12	8/10/12	6																								
7	Demobilization	All	8/13/12	8/14/12	2																								
8	Report draft	KPS, JRD, KN	8/15/12	8/21/12	5																								
9	Final report	KPS	8/22/12	8/23/12	2																								
10	Gamma walk-over survey	KPS, JRD	8/6/12	8/8/12	2																								