

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

BPA NO. 1. CONTRACT IO CODE PAGE 1 OF 2

2. AMENDMENT/MODIFICATION NO. M005 3. EFFECTIVE DATE See Block 16C 4. REQUISITION/PURCHASE REQ. NO. FSM-13-086 5. PROJECT NO. (If applicable)

6. ISSUE BY CODE 3100 U.S. Nuclear Regulatory Commission Div. of Contracts Attn: Fatima Shuler, 301-287-3627 Mail Stop: 3WF-05C-64M Washington, DC 20555 7. ADMINISTERED BY (If other than Item 6) CODE 3100 U.S. Nuclear Regulatory Commission Div. of Contracts Mail Stop: 3WF-05C-64M Washington, DC 20555

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) SOUTHWEST RESEARCH INSTITUTE 6220 CULEBRA RD SAN ANTONIO TX 782385166 9A. AMENDMENT OF SOLICITATION NO. 9B. DATE (SEE ITEM 11) 10A. MODIFICATION OF CONTRACT/ORDER NO. NRC-41-09-011 NRCT026 10B. DATED (SEE ITEM 13) 01-18-2012

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required) B&R: 2012-55-38-4-125; JC: F1243; BOC: 252A; APPN: 31X0200; FAIMIS: N4109011026; De-obligated Amount: (27,793.05); DUNS: 007936842

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(X) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A. B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: D. OTHER (Specify type of modification and authority) FAR 52.212-4 Changes

E. IMPORTANT: Contractor X is not, is required to sign this document and return copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) The purpose of this modification is to de-obligate excess FY12 in the amount of -\$27,793.05, thereby decreasing the total obligated amount from \$164,253.08 to \$136,460.03.

Total Order Ceiling: \$539,997.00 (unchanged) Total Obligated Amount: \$136,460.03 (changed) Period of Performance: 01/18/2012 - 12/31/2012 (unchanged)

Please see continuation page for detailed changes.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Ashlee Bushell Contracting Officer 15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED 16B. UNITED STATES OF AMERICA BY Ashlee Bushell (Signature of Contracting Officer) 16C. DATE SIGNED 7/19/13

TEMPLATE - ADM002

SUNSI REVIEW COMPLETE

ADM002

The purpose of this modification is to de-obligate excess funds in the amount of \$27,793.05, thereby decreasing the total obligated amount from \$164,253.08 to \$136,460.03.

Accordingly, the following change is made to this Task Order:

1. Section 1 CONSIDERATION AND OBLIGATION – COST PLUS FIXED FEE (JUN 1988) ALTERNATE I (JUN 1991), paragraph (c), delete in its entirety and replace with the following:
  - c) The amount currently obligated by the Government with respect to this contract is \$136,460.03, of which the sum of \$126,452.03 represents the estimated reimbursable cost, and which \$10,008.00 represents the fixed fee.

All other terms and conditions remain the same.