

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

BPA NO. 1. CONTRACT ID CODE PAGE 1 OF 2

2. AMENDMENT/MODIFICATION NO. M024
 3. EFFECTIVE DATE 08-09-2013
 4. REQUISITION/PURCHASE REQ. NO. ASB-13-018
 5. PROJECT NO.(If applicable)

6. ISSUED BY CODE 3100
 U.S. Nuclear Regulatory Commission
 Div. of Contracts
 Washington, DC 20555
 7. ADMINISTERED BY (If other than Item 6) CODE 3100
 U.S. Nuclear Regulatory Commission
 Div. of Contracts
 Washington, DC 20555

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)
 NEAL R. GROSS AND COMPANY, INC.
 COURT REPORTERS AND TRANSCRIBERS
 1323 RHODE ISLAND AVE NW
 WASHINGTON DC 200053701
 9A. AMENDMENT OF SOLICITATION NO. (X)
 9B. DATED (SEE ITEM 11)
 10A. MODIFICATION OF CONTRACT/ORDER NO. NRC-21-10-494
 10B. DATED (SEE ITEM 13) X 12-11-2009
 CODE FACILITY CODE

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:
 (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required) DUNS: 001627124 NAICS: 561492 FAIMIS: 133004
 B&R: 2013-7D-51-F-191 JC: N7027 BOC: 252P APPN: 31x0200
 Obligate: \$32,000.00

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(X) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
 B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
 C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
 D. OTHER (Specify type of modification and authority) Article B.2 Consideration and Obligation
 X

E. IMPORTANT: Contractor is not, is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
 The purpose of this modification is to provide incremental funding of \$32,000.00
 The period of performance for this contract is extended from June 10, 2013 through June 11, 2104 (UNCHANGED)
 The total amount obligated to this contract is increased by \$32,000.00, from \$2,929,530.00 to \$2,961,530.00 (CHANGED)
 The current contract ceiling is \$3,059,286.30 (UNCHANGED)

NRC COR: SherVerne Cloyd, email: sherverne.cloyd@nrc.gov, phone: 301-415-6504
 Contractor POC: Neal R. Gross, President, email: nrgross@nealgross.com and info@nealgross.com, phone: 202-234-4433

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)
 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
 Donna Berkowitz
 Contracting Officer
 15B. CONTRACTOR/OFFEROR
 15C. DATE SIGNED
 16B. UNITED STATES OF AMERICA
 BY *Donna Berkowitz*
 (Signature of Contracting Officer)
 16C. DATE SIGNED
 8/9/13

NRC-21-10-494 M024

Article B.2 – Consideration and Obligation – Delivery Orders, is revised as follows:

(a) The total estimated amount of this contract (ceiling) for the products/services ordered, delivered, and accepted under this contract is \$2,961,530.00. The Contracting Officer may unilaterally increase this amount as necessary for orders to be placed with the contractor during the contract period provided such orders are within any maximum ordering limitation prescribed under this contract.

(b) The Contracting Officer may issue orders for work up to the amount presently obligated. This obligated amount may be unilaterally increased by the Contracting Officer by written modification to this contract. The obligated amount shall, at no time, exceed the contract ceiling as specified in paragraph (a) above. When and if the amount(s) paid and payable to the Contractor hereunder shall equal the obligated amount, the Contracting Officer shall increase the amount obligated with respect to this contract. Any work undertaken by the Contractor in excess of the obligated amount specified above is done so at the Contractor's sole risk.

Below is a summary of obligations for this contract from the award date through the date of this action:

Base Year	\$255,000.00	FY2010
Modification No. 1	\$100,000.00	FY2010
Modification No. 2	\$200,000.00	FY2010
Modification No. 3	\$ 50,000.00	FY2010
Modification No. 4	\$300,000.00	FY2011
Modification No. 6	\$150,000.00	FY2011
Modification No. 7	(-\$25,000.00)	FY2010 (deobligation)
Modification No. 8	\$240,000.00	FY2011
Modification No. 9	\$355,000.00	FY2011
Modification No. 10	\$200,000.00	FY2012
Modification No. 11	(-\$24,650.00)	FY2010 (deobligation)
Modification No. 12	\$329,000.00	FY2012
Modification No. 13	\$249,000.00	FY2012
Modification No. 14	\$171,180.00	FY2012
Modification No. 18	\$ 50,000.00	FY2013
Modification No. 19	\$100,000.00	FY2013
Modification No. 20	\$100,000.00	FY2013
Modification No. 21	\$130,000.00	FY2013
Modification No. 24	\$32,000.00	FY2013