

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT		BPA NO.	1. CONTRACT ID CODE	PAGE 1	OF 2
2. AMENDMENT/MODIFICATION NO. M005		3. EFFECTIVE DATE 07-23-2013 See Block 16C.	4. REQUISITION/PURCHASE REQ. NO. RFPA NMS-13-070 RFPA NMS-13-067	5. PROJECT NO. (If applicable)	
6. ISSUED BY U.S. Nuclear Regulatory Commission Div. of Contracts Attn: Valerie Whipple Mail Stop: TWB-01-B10M Washington, DC 20555		CODE 3100	7. ADMINISTERED BY (If other than Item 6) U.S. Nuclear Regulatory Commission Div. of Contracts Mail Stop: TWB-01-B10M Washington, DC 20555		CODE 3100
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) SOUTHWEST RESEARCH INSTITUTE S W R I 6220 CULEBRA RD SAN ANTONIO TX 782385166			9A. AMENDMENT OF SOLICITATION NO. 9B. DATED (SEE ITEM 11) 10A. MODIFICATION OF CONTRACT/ORDER NO. NRC-HQ-12-C-02-0089 NRCT002 10B DATED (SEE ITEM 13) 09-27-2012		
CODE 007936842		FACILITY CODE		X	

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:
 (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required) RFPA: NMS-13-070; FAIMIS: 132912 OBLIGATE: \$590,000
 B&R: 13-50-387-183 JC: J5679 BOC: 252A APP: X0200
 NAICS: 562211 PSC: R499 DUNS: 007936842

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

<input checked="" type="checkbox"/>	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
<input type="checkbox"/>	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
<input type="checkbox"/>	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
<input checked="" type="checkbox"/>	D. OTHER (Specify type of modification and authority) Incremental Funding



E. IMPORTANT: Contractor is not, is required to sign this document and return ¹ _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
 See Page 2 for Details.

Task Order Funding: \$2,338,300 (CHANGED)
 Task Order Ceiling: \$5,194,132 (unchanged)

Period of Performance: 10/11/12 - 9/28/14 (unchanged)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) R. B. Kalmbach Executive Director, Contracts		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Sharlene McCubbin Contracting Officer	
15B. CONTRACTOR/DEFEROR  (Signature of person authorized to sign)		15C. DATE SIGNED 07/29/2013	16C. DATE SIGNED 7/30/2013
		16B. UNITED STATES OF AMERICA BY  (Signature of Contracting Officer)	

NSN 7540-01-152-8070
 PREVIOUS EDITION NOT USABLE

STANDARD FORM 30 (REV. 10-83)
 Prescribed by GSA - FAR (48 CFR) 53.243

TEMPLATE - ADM001

SUNSI REVIEW COMPLETE

SEP 13 2013

ADM002

The purpose of this modification is to: (1) provide incremental funding in the amount of \$590,000 and (2) revise the Statement of Work. In accordance with the contractors revised proposal titled, "Rev 1 Chg 3, Technical Assistance to Support Waste Confidence Update to the Environmental Impact Statement, Task Order 002, this modification does not change the ceiling of the contract.

Therefore, the following sections are revised.

1. Section A.2 CONSIDERATION AND OBLIGATION—COST-PLUS-AWARD-FEE (AUG 2011) paragraph (c) is deleted and replaced with the following:

A.2 CONSIDERATION AND OBLIGATION--COST-PLUS-AWARD-FEE (AUG 2011)

(c) The amount obligated by the Government with respect to this task order is \$2,338,300.

2. Section A.7, 2052.215-71 CONTRACTING OFFICER'S REPRESENTATIVE AUTHORITY (NOVEMBER 2006), paragraph (a) is revised to reflect change of location as follows:

(a) The contracting officer's authorized representative (hereinafter referred to as the COR) for this contract is:

TO COR: Christine Pineda
Mail Stop 3WFN/ 14 C64
Washington, DC 20555
301-287-0758

Alternate COR: Christian Jacobs
Mail Stop 3WFN/ 14 C64
Washington, DC 20555
301-287-9162

3. The Statement of Work dated October 15, 2012 is deleted in its entirety and replace with the revised, attached Statement of Work dated July 17, 2013 Rev 1, Change 3. This Statement of Work added optional tasks. The optional tasks cannot be performed until exercised by the NRC Contracting Officer.