



Southern California Edison Company

23 PARKER STREET
IRVINE, CALIFORNIA 92718

June 29, 1994

WALTER C. MARSH
MANAGER OF NUCLEAR REGULATORY AFFAIRS

TELEPHONE
(714) 454-4403

U.S. Nuclear Regulatory Commission
Attention: Document Control Desk
Washington, D.C. 20555

Gentlemen:

Subject: Docket No. 50-206
Seventeenth Edition of the Integrated Implementation Schedule
(IIS)
San Onofre Nuclear Generating Station, Unit 1

- Reference:**
1. Letter from W. C. Marsh (SCE) to Document Control Desk (NRC), dated December 30, 1993; Subject: Sixteenth Edition of the Integrated Implementation Schedule (IIS), San Onofre Nuclear Generating Station, Unit 1
 2. Letter from Richard M. Rosenblum (SCE) to Document Control Desk (NRC), dated April 18, 1994; Subject: Amendment Application No. 209, San Onofre Nuclear Generating Station, Unit 1

In accordance with License Condition 2.C.(5) to Operating License DPR-13 (Possession Only), this letter provides the seventeenth edition of the San Onofre Unit 1 Integrated Implementation Schedule (IIS). Because of the permanent shutdown of Unit 1, Edison has submitted a license amendment (Reference 2) to delete this reporting requirement.

Please note there have been no changes since our last schedule update (Reference 1).

If there are any questions on the enclosure or if you require additional information, please contact me.

Very truly yours,

Enclosure

cc: L. J. Callan, Regional Administrator, NRC Region IV
K. E. Perkins, Director, Walnut Creek Field Office, NRC Region IV
M. K. Webb, NRC Project Manager, San Onofre Unit 1
Louis Carson, Regional Project Inspector, San Onofre Unit 1
R. F. Dudley, Section Chief, Decommissioning Section

9407010282 940629
PDR ADOCK 05000206
P PDR

Aool
11

ENCLOSURE

**INTEGRATED IMPLEMENTATION SCHEDULE
SAN ONOFRE NUCLEAR GENERATING STATION, UNIT 1**

INTEGRATED IMPLEMENTATION SCHEDULE
SAN ONOFRE NUCLEAR GENERATING STATION, UNIT 1

SEVENTEENTH EDITION
JUNE 1994

INTRODUCTION

This report, the seventeenth edition of the Integrated Implementation Schedule (IIS), provides the required status update for the period January 1994 through June 1994. The sixteenth edition of the IIS was provided to the NRC by letter, W. C. Marsh to the NRC Document Control Desk, dated December 30, 1993.

PROGRESS IN IMPLEMENTING NRC REQUIREMENTS

N/A - None Pending

CHANGES SINCE THE LAST REPORT AND THE REASONS FOR SCHEDULE CHANGES ASSOCIATED WITH SCHEDULES A AND B

As noted in the fourteenth edition on the IIS, because of the decision to permanently cease reactor operation following fuel Cycle 11, all Schedule A, B, and C modifications and major evaluations/submittals scheduled for Cycle 12 and 13 have been cancelled.

EXPECTED PERCENTAGES ALLOCATION OF RESOURCES ON REGULATORY AND BETTERMENT PROJECTS FOR THE NEXT REFUELING/MODIFICATION OUTAGE

N/A

**INTEGRATED IMPLEMENTATION SCHEDULE
(Continued)**

1. INTEGRATED IMPLEMENTATION SCHEDULE A

a. Modifications Associated with a Rule, Regulation or Order

None

b. Ongoing Major Evaluations Requiring Edison Submittal

None

2. INTEGRATED IMPLEMENTATION SCHEDULE B

a. Modifications Associated with NRC Commitments and Other Requirements

None

3. INTEGRATED IMPLEMENTATION SCHEDULE C

a. Plant Betterment Items

None