

April 26, 1990

Docket No. 50-206

Mr. Harold B. Ray
Vice President
Southern California Edison Company
Irvine Operations Center
23 Parker
Irvine, California 92718

DISTRIBUTION
Docket File
NRC & Local PDRs
PD5 Reading
J. Larkins
J. Zwolinski
J. Tatum (2)
OGC
E. Jordan
ACRS (10)
LA

Dear Mr. Ray:

SUBJECT: LOSS OF DECAY HEAT REMOVAL (GENERIC LETTER NO. 88-17), SAN ONOFRE
NUCLEAR GENERATING STATION, UNIT NO. 1 (TAC NO. 69773)

In your letter dated March 27, 1990, you notified us of your intention to reschedule your completion of certain programmed enhancements related to Generic Letter No. 88-17. In your original response to the generic letter dated February 1, 1989, you stated that these enhancements would be completed by April 30, 1990. You now plan to complete certain of these enhancements by the end of the Cycle XI refueling outage (December, 1990).

In discussing this matter further with members of your staff, we understand that the programmed enhancements that will be delayed are those associated with generic letter programmed enhancement Item No. 4 (analyses). It is our understanding that your plant specific analyses have been delayed due to work associated with the Cycle 11 FTOL open items. We recognize that the Cycle 11 FTOL open items have had a significant impact on your resources and therefore consider this delay to be acceptable in this instance.

The reporting and/or recordkeeping requirements contained in this letter affect fewer than ten respondents; therefore, OMB clearance is not required under Pub. L. 96-511.

Please contact us if you should have any questions regarding this matter, or if our understanding regarding your delay is incorrect.

original signed by James E. Tatum
James E. Tatum, Project Manager
Project Directorate V
Division of Reactor Projects - III
IV, V and Special Projects
Office of Nuclear Reactor Regulation

cc: See next page

DRSP/PD5
PShea
4/1/90

DRSP/PD5
J. Tatum:sg
4/24/90

(D)DRSP:D:PD5
J. Larkins
4/26/90

[GL 88-17 LETTER]

9005010307 900426
PDR ADOCK 05000206
PDC

DF01
110 mth/4



UNITED STATES
NUCLEAR REGULATORY COMMISSION
WASHINGTON, D. C. 20555

April 26, 1990

Docket No. 50-206

Mr. Harold B. Ray
Vice President
Southern California Edison Company
Irvine Operations Center
23 Parker
Irvine, California 92718

Dear Mr. Ray:

SUBJECT: LOSS OF DECAY HEAT REMOVAL (GENERIC LETTER NO. 88-17), SAN ONOFRE
NUCLEAR GENERATING STATION, UNIT NO. 1 (TAC NO. 69773)

In your letter dated March 27, 1990, you notified us of your intention to reschedule your completion of certain programmed enhancements related to Generic Letter No. 88-17. In your original response to the generic letter dated February 1, 1989, you stated that these enhancements would be completed by April 30, 1990. You now plan to complete certain of these enhancements by the end of the Cycle XI refueling outage (December, 1990).

In discussing this matter further with members of your staff, we understand that the programmed enhancements that will be delayed are those associated with generic letter programmed enhancement Item No. 4 (analyses). It is our understanding that your plant specific analyses have been delayed due to work associated with the Cycle 11 FTOL open items. We recognize that the Cycle 11 FTOL open items have had a significant impact on your resources and therefore consider this delay to be acceptable in this instance.

The reporting and/or recordkeeping requirements contained in this letter affect fewer than ten respondents; therefore, OMB clearance is not required under Pub. L. 96-511.

Please contact us if you should have any questions regarding this matter, or if our understanding regarding your delay is incorrect.

A handwritten signature in cursive script, reading "James E. Tatum", is written over a large, stylized circular flourish.

James E. Tatum, Project Manager
Project Directorate V
Division of Reactor Projects - III
IV, V and Special Projects
Office of Nuclear Reactor Regulation

cc: See next page

Mr. Harold B. Ray
Southern California Edison Company

San Onofre Nuclear Generating
Station, Unit No. 1

CC
David R. Pigott
Orrick, Herrington & Sutcliffe
600 Montgomery Street
San Francisco, California 94111

Mr. Richard J. Kosiba, Project Manager
Bechtel Power Corporation
12440 E. Imperial Highway
Norwalk, California 90650

Mr. Robert G. Lacy
Manager, Nuclear
San Diego Gas & Electric Company
P. O. Box 1831
San Diego, California 92112

Mr. Phil Johnson
U.S. Nuclear Regulatory Commission
Region V
1450 Maria Lane, Suite 210
Walnut Creek, California 94596

Resident Inspector/San Onofre NPS
U.S. NRC
P. O. Box 4329
San Clemente, California 92672

Mayor
City of San Clemente
San Clemente, California 92672

Chairman
Board of Supervisors
County of San Diego
1600 Pacific Highway Room 335
San Diego, California 92101

Regional Administrator, Region V
U.S. Nuclear Regulatory Commission
1450 Maria Lane, Suite 210
Walnut Creek, California 94596

Mr. John Hickman
Senior Health Physicist
Environmental Radioactive
Management Unit
Environmental Management Branch
State Department of Health Services
714 P Street, Room 616
Sacramento, California 95814

Mr. Don Womeldorf
Chief, Environmental Management
California Department of Health
714 P Street, Room 616
Sacramento, California 95814