



**NRC Staff slides  
South Texas Project  
Risk-Informed Generic  
Safety Issue - 191**

**December 16, 2013**

# Agenda

- Introductions
- Description of major changes in November 13, 2013 submittal (ML3323A128).
- NRC review plan and schedule.
- Identify next steps and path forward.
- Public questions of staff
- Adjourn



**U.S.NRC**

United States Nuclear Regulatory Commission

*Protecting People and the Environment*

# Draft Milestone Schedule

Item	Target Date
Provide draft RAIs to PM	2/10/2014
PM issues final RAIs to licensee	3/3/2014
Licensee response to round 1 RAIs (30 day review)	4/9/2014
Staff & licensee meet with ACRS subcommittee for 1st time	5/14/2014
Staff reviews round 1 RAIs for 90 days; provides PM with draft SE & round 2 RAIs	7/8/2014
Licensee responds to round 2 RAIs (30 day review)	8/7/2014
Staff conducts audit ~45 days after response to round 2 RAIs	9/21/2014
Staff issues draft environmental assessment (EA)	10/6/2014
Staff issues no significant hazards determination	10/6/2014
Staff and licensee meet with ACRS subcommittee for 2nd time	11/15/2014



**U.S.NRC**

United States Nuclear Regulatory Commission

*Protecting People and the Environment*

# Draft Milestone Schedule

Item	Target Date
Address all public comments on draft EA and issue final EA	12/20/2014
Staff provides PM with complete SE input or draft SE with round 3 RAIs	2/2/2015
Licensee responds to round 3 RAIs (30 day review)	3/4/2015
Technical staff issues complete draft SE to DORL	6/2/2015
Staff & licensee meet with ACRS subcommittee for 3rd time	7/1/2015
Staff and licensee meet with full ACRS	8/5/2015
ACRS issues final letter	9/16/2015
DORL issues final SE	11/13/2015
Staff provides PM with complete SE input or draft SE with round 3 RAIs	2/2/2015