

2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (If applicable)
 M0001 See Block 16C ZEROREQ-OCHCO-14-0029
 6 ISSUED BY CODE NRCHQ 7. ADMINISTERED BY (If other than Item 6) CODE

US NRC - HQ
 ACQUISITION MANAGEMENT DIVISION
 MAIL STOP 3WFN-05-C64MP
 WASHINGTON DC 20555-0001

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)
 BATTLE RESOURCE MANAGEMENT INC
 ATTN ANITA LYNN
 BRMI
 5525 ADAMS RIDGE RD
 CLARKSVILLE MD 210291171
 CODE 151288037 FACILITY CODE

9A. AMENDMENT OF SOLICITATION NO.
 9B. DATED (SEE ITEM 11)
 X 10A. MODIFICATION OF CONTRACT/ORDER NO.
 NRC-HQ-12-C-38-0079/NRC-HQ-12-C-38-0079
 NRC-HQ-13-T-38-0009
 10B. DATED (SEE ITEM 13)
 09/18/2013

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended. is not extended.
 Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
 2013-X0200-FEEBASED-84-84D003-51-N-192-T8483-251A

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF
X	D. OTHER (Specify type of modification and authority) Pursuant to FAR 52.212-4(c) "Changes" and FAR 52.217-6 "Option to Extend Services"

E. IMPORTANT: Contractor is not. is required to sign this document and return _____ 0 _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

LIST OF CHANGES:

The purpose of this modification is to extend the period of performance end date from 2/14/2014 to 4/11/2014. See additional pages for specific details regarding this modification.

Task Order Period of Performance: 9/18/2013 - 4/11/2014 (Changed)
 Total Task Order Ceiling: \$24,384.99 (Unchanged)
 Total Amount Obligated: \$24,384.99 (Unchanged)

Continued ...

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
	ERIKA EAM
15B. CONTRACTOR/OFFEROR	15C. DATE SIGNED
(Signature of person authorized to sign)	
16B. UNITED STATES OF AMERICA	16C. DATE SIGNED
(Signature of Contracting Officer)	1/6/2014

TEMPLATE - ADM001

UNCLASSIFIED

ADM002

CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED

NRC-HQ-12-C-38-0079/NRC-HQ-12-C-38-0079/NRC-HQ-13-T-38-0009/M0001

PAGE 2 OF 4

NAME OF OFFEROR OR CONTRACTOR
BATTLE RESOURCE MANAGEMENT INC

ITEM NO (A)	SUPPLIES/SERVICES (B)	QUANTITY (C)	UNIT (D)	UNIT PRICE (E)	AMOUNT (F)
	Delivery Location Code: NRCHQ US NRC - HQ DIVISION OF CONTRACTS Period of Performance: 09/18/2013 to 04/11/2014				

Specific Changes are as Follows:

1. Delete Task Order Period of Performance from Block 20 of the SF 1449, and replace with the following:

“Task Order Period of Performance: 9/18/2013 – 4/11/2014”

2. Delete Section A.2.6 “Milestone/Deliverables Schedule” and replace with the following:

“A.2.6 MILESTONE/DELIVERABLE SCHEDULE

Deliverables are described in Figure A.2.6-1 below. Note that the schedule as developed in the Final Project Plan may vary for the Intermediate deliverables by a few days, but the Final Courseware Package and slides are to be delivered on or before March 28, 2014 allowing for review of the Final Courseware package and slides deliverables on or before March 28, 2014.

Unless otherwise agreed to, the NRC will have 5 business days to comment on deliverables. If no comments are received within the review period, the deliverables will be deemed accepted by the Government.

Figure A.2.6-1 Deliverables Schedule

Deliverable	Due Date*	Due to
Sub-Task 1 – Final Project Plan	No later than November 22, 2013	Technical Monitor
Approval of Sub-Task 1	Within 5 business days of receipt of Sub-Task 1	BRMi
Sub-Task 2 – Draft Story Board	No later than December 13, 2013	Technical Monitor
Approval of Sub-Task 2	Within 5 business days of receipt of Sub-Task 2	BRMi
Sub-Task 3 – Final Story Board	No later than January 9, 2014	Technical Monitor
Approval of Sub-Task 3	Within 5 business days of receipt of Sub-Task 3	BRMi
Sub-Task 4 – Draft Courseware Package	No later than February 28, 2014	Technical Monitor
Approval of Sub-Task 4	Within 10 business days of receipt of Sub-Task 4	BRMi
Sub-Task 5 – Final Courseware Package	No later than March 28, 2014	Technical Monitor
Approval of Sub-Task 5	Within 5 business days of receipt of sub-task 5	BRMi
Sub-Task 6 Draft Orientation Slides	No later than March 10, 2014	BRMi
Approval of Sub-Task 6	Within 5 business days of receipt of Sub-Task 6	BRMi
Final Orientation Slides	No later than March 28, 2014	Technical Monitor

*Note that this deliverable due date is dependent upon the task order start date and the subsequent task order kickoff anticipated to be October 23, 2013.

Deliverables will be submitted to the COR in electronic format per Figure A.2.6-2 below and some deliverables are linked to payment milestones."

3. Delete A.2.8 "Period of Performance" and replace with the following:

"The period of performance for this task shall extend from 9/18/2013 to 4/11/2014."

4. Delete Section A.4 "TASK/DELIVERY ORDER PERIOD OF PERFORMANCE" and replace with the following:

"This order shall commence on 9/18/2013 and will expire on 4/11/2014."

ALL OTHER TERMS AND CONDITIONS REMAIN UNCHANGED

[END of M0001]