

Plans for Pilot Activities

Kati Austgen

Project Manager, New Plant Licensing

April 24, 2014 • NRC



Overview

- 6 pilot plants
- ~10 regulatory initiated and ~10 plant-specific issues per plant
- Use draft guidance to prioritize and schedule
- Take necessary actions to re-schedule activities accordingly

6 Pilot Plants

1. Xcel - Monticello
2. Duke - Robinson
3. South Carolina Electric & Gas – VC Summer
4. First Energy – Davis Besse
5. Southern – Hatch
6. Entergy - Palisades

Pilot Schedule

- Identify issues to pilot – in progress
- GAET evaluate generic issues – due May
- IDP evaluate plant specific issues – June/July
- IDP evaluate P-S aspects of generic issues - July
- IDP aggregate, prioritize & schedule – July/Aug
- Pilot plants submit necessary exemptions or commitment change documentation for rescheduled issues – Aug/Sept

Pilot Conclusion

- Update final guidance in Fall 2014 for NRC review
- Report on results of pilot activities

Topics for discussion

- NRC participation in GAET
- Desire to observe GAET or IDP?
- Observe aggregation, prioritization, and scheduling
- Additional input to support NRC staff's March 2015 schedule?
- Other?