



INTERAGENCY AGREEMENT		1. IAA NO. NRC-HQ-60-11-D-0006/M0011			PAGE OF 1 2	
2. ORDER NO.		3. REQUISITION NO. RES-14-0257		4. SOLICITATION NO.		
5. EFFECTIVE DATE 05/02/2014		6. AWARD DATE 05/02/2014		7. PERIOD OF PERFORMANCE 03/09/2012 TO 06/30/2015		
8. SERVICING AGENCY BROOKHAVEN NATIONAL LABORATORY BNL ALC: DUNS: +4: US DEPARTMENT OF ENERGY BROOKHAVEN SITE OFFICE PO BOX 5000 BLDG 464 UPTON NY 11973-5000 POC KIM NEKULAK TELEPHONE NO. (631) 344-7439				9. DELIVER TO A/TN GABRIEL TAYLOR 11555 ROCKVILLE PIKE MS CSB C4A18 ROCKVILLE MD 20852		
10. REQUESTING AGENCY US NUCLEAR REGULATORY COMMISSION ALC: 31000001 DUNS: 040535809 +4: ACQUISITION MANAGEMENT DIVISION ONE WHITE FLINT NORTH 11555 ROCKVILLE PIKE ROCKVILLE MD 20852-2738 POC Karla F. Garcia TELEPHONE NO. (301) 287-9281				11. INVOICE OFFICE US NUCLEAR REGULATORY COMMISSION ONE WHITE FLINT NORTH 11555 ROCKVILLE PIKE MAILSTOP O3-E17A ROCKVILLE MD 20852-2738		
12. ISSUING OFFICE US NRC - HQ ACQUISITION MANAGEMENT DIVISION MAIL STOP 3WFN-05-C64MP WASHINGTON DC 20555-0001				13. LEGISLATIVE AUTHORITY Energy Reorganization Act of 1974		
				14. PROJECT ID N-6980		
				15. PROJECT TITLE FIRE PRA EXPERT ELICITATION		
16. ACCOUNTING DATA 2014-X0200-FEEBASED-60-60D002-11-6-213-N6980-253D						
17. ITEM NO.	18. SUPPLIES/SERVICES			19. QUANTITY	20. UNIT	21. UNIT PRICE
	NRC-HQ-60-11-D-0006 Master IAA: N/A The purpose of this modification is to (1) add additional within scope tasks, (2) accept BNL's modified proposal, dated 4/23/2014 Rev No. 7, (3) increase the authorized cost ceiling by \$469,653.00 from \$1,148,000.00 to \$1,617,653.00 and (4) provide incremental funding in the amount of \$318,000.00. Accordingly the Agreement is modified as follows: Refer to the "Statement of Work Rev No. 2" is Continued ...					
23. PAYMENT PROVISIONS				24. TOTAL AMOUNT \$318,000.00		
25a. SIGNATURE OF GOVERNMENT REPRESENTATIVE (SERVICING) 				25b. SIGNATURE OF GOVERNMENT REPRESENTATIVE (REQUESTING) 		
25d. NAME AND TITLE Kim M. Nekulak Contracting Officer				25c. DATE MAY 20 2014		26c. DATE 5/8/2014
				26a. CONTRACTING OFFICER JEFFREY R. MITCHELL		

SUNSI REVIEW COMPLETE

TEMPLATE - ADMOD

JUN 05 2014

ADM002

ORDER NO

ORDER NO

PAGE

OF

NRC-HQ-60-11-D-0006/M0011

2

2

hereby deleted in its entirety and replaced with the following Statement of Work attached to this Modification No. 11 entitled "Statement of Work Rev No. 7."

The new Authorized Cost Ceiling is \$1,617,653.00.

This modification provides incremental funding in the amount of \$318,000.00, thereby increasing the total obligations for this Agreement from \$1,148,000.00 to \$1,466,000.00.

Attachment No. 1: Statement of Work Rev No. 7

All other terms and conditions remain unchanged.