

ACCELERATED DISTRIBUTION DEMONSTRATION SYSTEM

REGULATORY INFORMATION DISTRIBUTION SYSTEM (RIDS)

ACCESSION NBR: 9405250323 DOC. DATE: 94/05/19 NOTARIZED: NO DOCKET #
 FACIL: 50-261 H.B. Robinson Plant, Unit 2, Carolina Power & Light C 05000261
 AUTH. NAME AUTHOR AFFILIATION
 KRICH, R.M. Carolina Power & Light Co.
 RECIP. NAME RECIPIENT AFFILIATION
 Document Control Branch (Document Control Desk)

SUBJECT: Informs NRC of change in date for completion of flow
 balancing of reactor auxiliary bldg ventilation sys at Unit
 2.

DISTRIBUTION CODE: A001D COPIES RECEIVED: LTR 1 ENCL 0 SIZE: 1
 TITLE: OR Submittal: General Distribution

NOTES:

	RECIPIENT		COPIES			RECIPIENT		COPIES	
	ID CODE/NAME		LTR	ENCL		ID CODE/NAME		LTR	ENCL
	PD2-1 LA		1	1		PD2-1 PD		1	1
	MOZAFARI, B		2	2					
INTERNAL:	NRR/DE/EELB		1	1		NRR/DORS/OTSB		1	1
	NRR/DRCH/HICB		1	1		NRR/DRPW		1	1
	NRR/DSSA/SPLB		1	1		NRR/DSSA/SRXB		1	1
	NUDOCS-ABSTRACT		1	1		OC/LEDCB		1	1
	OGC/HDS2		1	1		REG FILE	01	1	1
EXTERNAL:	NRC PDR		1	1		NSIC		1	1

NOTE TO ALL "RIDS" RECIPIENTS:

PLEASE HELP US TO REDUCE WASTE! CONTACT THE DOCUMENT CONTROL DESK,
 ROOM P1-37 (EXT. 20079) TO ELIMINATE YOUR NAME FROM DISTRIBUTION
 LISTS FOR DOCUMENTS YOU DON'T NEED!

TOTAL NUMBER OF COPIES REQUIRED: LTR 16 ENCL 0

R
I
D
S
/
A
D
D
S

R
I
D
S
/
A
D
D
S



Carolina Power & Light Company

Robinson Nuclear Plant

PO Box 790

Hartsville SC 29550

Robinson File No.: 13510E

Serial: RNP/94-1033

MAY 19 1994

United States Nuclear Regulatory Commission

Attention: Document Control Desk

Washington, DC 20555

H. B. ROBINSON STEAM ELECTRIC PLANT, UNIT NO. 2

DOCKET NO. 50-261/LICENSE NO. DPR-23

COMPLETION DATE FOR REACTOR AUXILIARY BUILDING VENTILATION
SYSTEM FLOW BALANCING

Gentlemen:

The purpose of this letter is to inform you of a change in the date for the completion of flow balancing of the Reactor Auxiliary Building Ventilation system at the H. B. Robinson Steam Electric Plant, Unit No. 2. Carolina Power & Light Company had committed to complete this work by May 20, 1994, as delineated in our letter dated October 11, 1993, (Serial: RNP/93-2535). However, due to emergent work involving the Control Room Ventilation system, it has become necessary to reschedule the completion date until June 15, 1994.

Questions regarding this matter may be referred to Mr. K. R. Jury at (803) 383-1363.

Very truly yours,

R. M. Krich

Manager - Regulatory Affairs

c: Mr. S. D. Ebnetter, Regional Administrator, USNRC Region II

Ms. B. L. Mozafari, USNRC Project Manager, HBRSEP

Mr. W. T. Orders, USNRC Senior Resident Inspector, HBRSEP

9405250323 940519
PDR ADDOCK 05000261
P PDR

Highway 151 and SC 23 Hartsville SC

ADD 1/10