

NFPA 805 Schedule Report

09/02/2014

	3 months	5 months	7 months	14 months	16 months	17 months	19 months	20 months	24 months/ECD
	Acceptance	Audit	RAIs Issued	Issue Final RAIs	RAIs Resolved	Draft SE Done	Final SE Done	SE to DORL	Amendment Issued
DC Cook	Sep 2011	Nov 2011	Jan 2012	Sep 2012	Nov 2012	Dec 2012	Feb 2013	Mar 2013	Complete 10/24/2013
Duane Arnold	Oct 2011	Dec 2011	Jan 2012	Oct 2012	Dec 2012	Jan 2013	Mar 2013	Apr 2013	Complete 09/10/2013
Callaway	Nov 2011	Jan 2012	Mar 2012	Nov 2012	Jan 2013	Feb 2013	Apr 2013	May 2013	Complete 01/13/2014
Fort Calhoun	Dec 2011	Mar 2012	Apr 2012	Dec 2012	Feb 2013	Mar 2013	May 2013	Jun 2013	Complete 06/16/2014
<b>Waterford</b>	Feb 2012	May 2012	Jul 2012	Feb 2013	Apr 2013	May 2013	Jul 2013	Aug 2013	Feb 2014/Dec 2015
<b>Summer</b>	Feb 2012	Jun 2012	Jul 2012	Feb 2013	Apr 2013	May 2013	Jul 2013	Aug 2013	Nov 2013/Jan 2015
Cooper	Jul 2012	Oct 2012	Nov 2012	Jul 2013	Sep 2013	Oct 2013	Dec 2013	Jan 2014	Complete 04/29/2014
NMP	Aug 2012	Nov 2012	Dec 2012	Aug 2013	Oct 2013	Nov 2013	Jan 2014	Feb 2014	Complete 06/30/2014
<b>Turkey Point</b>	Oct 2012	Dec 2012	Jan 2013	Sep 2013	Nov 2013	Dec 2013	Feb 2014	Mar 2014	Jun 2014/Nov 2014
<b>Prairie Island</b>	Dec 2012	April 2013	May 2013	Dec 2013	Feb 2014	Mar 2014	May 2014	Jun 2014	Dec 2014/April 2016
<b>Farley</b>	Dec 2012	Mar 2013	Apr 2013	Dec 2013	Feb 2014	Mar 2014	May 2014	Jun 2014	Sep 2014/Jan 2015
<b>Brunswick</b>	Dec 2012	April 2013	May 2013	Dec 2013	Feb 2014	Mar 2014	May 2014	Jun 2014	Sep 2014/Nov 2014
<b>Palisades</b>	Mar 2013	May 2013	Jul 2013	Feb 2014	Apr 2014	May 2014	Jul 2014	Aug 2014	Dec 2014
<b>ANO 2</b>	Mar 2013	May 2013	Jul 2013	Feb 2014	Apr 2014	May 2014	Jul 2014	Aug 2014	Dec 2014
<b>Browns Ferry</b>	Jun 2013	Aug 2013	Oct 2013	May 2014	Jul 2014	Aug 2014	Oct 2014	Nov 2014	Mar 2015
<b>St. Lucie</b>	Jun 2013	Aug 2013	Oct 2013	May 2014	Jul 2014	Aug 2014	Oct 2014	Nov 2014	Mar 2015
<b>Ginna</b>	Jun 2013	Aug 2013	Oct 2013	May 2014	Jul 2014	Aug 2014	Oct 2014	Nov 2014	Mar 2015

Note: This schedule reflects estimated completion time in months, based on when each license amendment was submitted to the NRC. It is not updated to reflect actual completion dates other than when the Amendment has been issued. Milestones related to Safety Evaluations (SE) are NRC internal milestones and do not reflect SE availability to a licensee.

NFPA 805 Schedule Report

09/02/2014

	3 months	9 months	10 months	11 - 13 months	15 months	16 months	18 months	21 months	22 months	24 months
	Acceptance	Draft TER	RAIs Issued	Audit	RAIs Resolved	RAIs Issued	RAIs Resolved	Final SE Done	SE to DORL	Amendment Issued
<b>Point Beach</b>	Sep 2013	Mar 2014	Apr 2014	May-Jul 2014	Sep 2014	Oct 2014	Dec 2014	Mar 2015	Apr 2015	Jun 2015
<b>Diablo Canyon</b>	Sep 2013	Mar 2014	Apr 2014	May-Jul 2014	Sep 2014	Oct 2014	Dec 2014	Mar 2015	Apr 2015	Jun 2015
<b>Robinson</b>	Dec 2013	Jun 2014	Jul 2014	Aug-Oct 2014	Dec 2014	Jan 2015	Mar 2015	Jun 2015	Jul 2015	Sep 2015
<b>Calvert Cliffs</b>	Dec 2013	Jun 2014	Jul 2014	Aug-Oct 2014	Dec 2014	Jan 2015	Mar 2015	Jun 2015	Jul 2015	Sep 2015
<b>McGuire</b>	Dec 2013	Jun 2014	Jul 2014	Aug-Oct 2014	Dec 2014	Jan 2015	Mar 2015	Jun 2015	Jul 2015	Sep 2015
<b>Catawba</b>	Dec 2013	Jun 2014	Jul 2014	Aug-Oct 2014	Dec 2014	Jan 2015	Mar 2015	Jun 2015	Jul 2015	Sep 2015
<b>Beaver Valley</b>	Mar 2014	Sep 2014	Oct 2014	Nov 14-Jan 15	Mar 2015	Apr 2015	Jun 2015	Sep 2015	Oct 2015	Dec 2015
<b>ANO 1</b>	Apr 2014	Oct 2014	Aug 2014	Dec 14 - Feb 15	Apr 2015	May 2015	Jul 2015	Oct 2015	Nov 2015	Jan 2016

Note: This schedule reflects estimated completion time in months, based on when each license amendment was submitted to the NRC. It is not updated to reflect actual completion dates other than when the Amendment has been issued. Milestones related to Safety Evaluations (SE) are NRC internal milestones and do not reflect SE availability to a licensee.

This schedule reflects the reviews conducted under the revised review process which began with Point Beach.