



April R. Rice
Manager
New Nuclear Licensing

September 22, 2014
NND-14-0570
10 CFR 52.99(a)

U. S. Nuclear Regulatory Commission
Attn: Document Control Desk
Washington, DC 20555-0001

Subject: Virgil C. Summer Nuclear Station (VCSNS) Units 2 and 3
Combined License Nos. NPF-93 and NPF-94
Docket Numbers 52-027 and 52-028
10 CFR 52.99(a) ITAAC Completion Schedule Submittal

- Reference:
1. Letter from Ronald B. Clary, South Carolina Electric & Gas (SCE&G) to Document Control Desk, NRC, "Affidavits for Project Timeline for V.C. Summer Nuclear Station Units 2 and 3" dated September 24, 2009 (ML092720722)
 2. Letter from Alan J. Blamey (NRC) to Ronald B. Clary (SCE&G), "Letter To NRC From South Carolina Electric And Gas Company (SCE&G) Dated September 24, 2009" dated November 19, 2009 (ML093240261)

Pursuant to 10 CFR 52.99(a), *Licensee schedule for completing inspections, tests, or analyses*, South Carolina Electric & Gas Company, as a COL holder under 10 CFR Part 52, is submitting the enclosed schedule reports. Enclosure 1 contains the V.C. Summer Unit 2 ITAAC Completion Schedule and Enclosure 2 contains the V.C. Summer Unit 3 ITAAC Completion Schedule.

The integrated project construction schedule which forms the basis for the ITAAC completion schedules has not been updated in its entirety since the previous ITAAC completion schedule submittal, dated March 20, 2014; therefore, addendums are provided in Enclosure 3 to identify changes in ITAAC completion status since the last submittal. The enclosed ITAAC completion schedules, dated March 12, 2014, and addendums serve to satisfy the requirement of 10 CFR 52.99(a) for the NRC to receive an updated ITAAC completion schedule every six months. Enclosure 4 serves as a Reader's Guide for navigating the construction information contained within each schedule. As is typical with any construction schedule, the schedule information is dynamic in nature and subject to change.

The construction schedule information contained within the enclosures is considered proprietary to both Westinghouse Electric Company, LLC (Westinghouse) and Stone & Webster, Inc., a Chicago Bridge & Iron Company, (S&W) (Reference 1) and was determined to be treated as such by the NRC (Reference 2). These schedules are considered proprietary in their entirety and thus, non-proprietary versions are not provided.

Please address questions regarding this correspondence to Ryder C. Thompson, ITAAC Supervisor, Construction, New Nuclear Deployment, by telephone at (803) 941-9812; or by email at Ryder.Thompson@scana.com.

Sincerely,



April R. Rice
Manager
Nuclear Licensing
New Nuclear Deployment

RCT/ARR/jl

Enclosures:

1. V.C. Summer Unit 2 ITAAC Completion Schedule
2. V.C. Summer Unit 3 ITAAC Completion Schedule
3. V.C. Summer Units 2 and 3 52.99(a) Change Addendum
4. V.C. Summer Units 2 and 3 ITAAC Schedule Reader's Guide

c. (without enclosures):

Document Control Desk (Original)
Victor McCree – Region II Regional Administrator
Steven Vias - NRC
Thomas R. Fredette - NRC
Denise McGovern - NRC
David Failla - NRC
James Reece - NRC
Marion Cherry – Santee Cooper
Stephen A. Byrne – SCE&G
Jeffrey B. Archie – SCE&G
Ronald A. Jones – SCE&G
Alan Torres – SCE&G
Ryder Thompson – SCE&G
April Rice – SCE&G
Alvis J. Bynum – SCE&G
Margaret Felkel – SCE&G
Cynthia Lanier – SCE&G
Joel Hjelseth – Westinghouse
Daniel Churchman – Westinghouse
Christopher Levesque – Westinghouse
Brian McIntyre – Westinghouse
Brian J. Bedford – Westinghouse
Tom Geer – Westinghouse
Michael Frankle – Westinghouse
Kathryn M. Sutton – Morgan Lewis
Ken Hollenbach – CB&I Stone & Webster
Curtis Castell - CB&I Stone & Webster
Chuck Baucom - CB&I Stone & Webster
AJ Marciano - CB&I Stone & Webster
VCsummer2&3ProjectMail@cbi.com
vcsummer2&3project@westinghouse.com

c (with enclosures):

DCRM-EDMS@SCANA.COM