


INTERAGENCY AGREEMENT		1. IAA NO NRCHQ2512D00004-T010/M0005		PAGE 1 OF 2	
2. ORDER NO		3. REQUISITION NO NR0-14-0024		4. SOLICITATION NO	
5. EFFECTIVE DATE 04/30/2014		6. AWARD DATE 04/30/2014		7. PERIOD OF PERFORMANCE 01/01/2013 TO 09/30/2016	
8. SERVICING AGENCY PACIFIC NORTHWEST NAT LAB ALC: DUNS: +4: US DEPARTMENT OF ENERGY PACIFIC NORTHWEST SITE OFFICE PO BOX 550 MS K9-42 RICHLAND WA 99352 POC Genice Madera TELEPHONE NO 509-372-4010		9. DELIVER TO JOSEPH GIACINTO 11555 ROCKVILLE PIKE MAIL STOP TWEN 7 130 ROCKVILLE MD 20852			
10. REQUESTING AGENCY ACQUISITION MANAGEMENT DIVISION ALC: 3100001 DUNS: 040525809 +4: US NUCLEAR REGULATORY COMMISSION ONE WHITE FLINT NORTH 11555 ROCKVILLE PIKE ROCKVILLE MD 20852-2738 POC Beverly King TELEPHONE NO 301-267-3466		11. INVOICE OFFICE US NUCLEAR REGULATORY COMMISSION ONE WHITE FLINT NORTH 11555 ROCKVILLE PIKE MAILSTOP 03-E17A ROCKVILLE MD 20852-2738			
12. ISSUING OFFICE US NRC - HQ ACQUISITION MANAGEMENT DIVISION MAIL STOP 3WEN-05-C64MP WASHINGTON DC 20555-0001		13. LEGISLATIVE AUTHORITY Energy Reorganization Act of 1974			
		14. PROJECT ID QPC04			
		15. PROJECT TITLE SEE BLOCK 19			
16. ACCOUNTING DATA 2014-X0200-FEEBASED-25-35D005-17-4-107-QPC04-251D					
17. ITEM NO	18. SUPPLIES/SERVICES	19. QUANTITY	20. UNIT	21. UNIT PRICE	22. AMOUNT
	NRCHQ2512D0004 Master IAA: NRCHQ2512D0004 TASK ORDER NO. 10 Technical Support for Hydrologic Safety Review of William States Lee III Combined License Application Within Scope Modification / Ceiling Increase: The purpose of this modification is to (1) add additional within scope tasks, (2) accept PNNL's Continued ...				
23. PAYMENT PROVISIONS		24. TOTAL AMOUNT \$20,000.00			
25a. SIGNATURE OF GOVERNMENT REPRESENTATIVE (SERVICING)		25b. SIGNATURE OF GOVERNMENT REPRESENTATIVE (REQUESTING) 			
25c. NAME AND TITLE	25d. DATE	25e. CONTRACTING OFFICER JEFFREY P. MITCHELL		25f. DATE 5/19/2014	

TEMPLATE - ADM001

SUNSI REVIEW COMPLETE

JAN 5 2014

ADM002

IAA NO NRCINQ2512D0004-T010/M0005	ORDER NO	PAGE 2	OF 2
proposal, dated 04/18/2014 (3) increase the authorized cost ceiling by \$36,789.00.00 from \$61,221.30 to \$98,010.30 (4) provide incremental funding in the amount of \$20,000.00 and (5) change the COR from Nebiyu Tiruneh to Joseph Giacinto. Accordingly the Agreement is modified as follows: Refer to the "Statement of Work" is hereby deleted in its entirety and replaced with the following Statement of Work attached to this Modification No. 5 entitled "NRC-HQ-25-12-D-0004 TASK ORDER 10 MOD 05- SOW" The new Authorized Cost Ceiling is \$98,010.30. This modification provides incremental funding in the amount of \$20,000.00, thereby increasing the total obligations for this Agreement from \$61,221.00 to \$81,221.00. Attachment No. 1: Statement of Work All other terms and conditions remain unchanged. ZEROREQ-NRC-14-0059 for COR Change only.			