

INTERAGENCY AGREEMENT		1. IAA NO. NRC-HQ-60-11-I-0006/M0005		PAGE OF 1 2	
2. ORDER NO.		3. REQUISITION NO.		4. SOLICITATION NO.	
5. EFFECTIVE DATE 12/18/2014		6. AWARD DATE 12/18/2014		7. PERIOD OF PERFORMANCE 09/01/2012 TO 09/30/2017	
8. SERVICING AGENCY US DEPARTMENT OF INTERIOR- BUREAU OF RECLAMATION ALC: U.S. Department of Energy - 14-06-0905 DUNS: +4: 153928213 DOI BUREAU OF RECLAMATION PO BOX 25007 DENVER CO 80225-0007 POC Dianne Parson TELEPHONE NO. 303-445-2302			9. DELIVER TO JOSEPH KANNEY US NUCLEAR REGULATORY COMMISSION 11555 ROCKVILLE PIKE MAIL STOP CSB C2 A7 ROCKVILLE MD 20852		
10. REQUESTING AGENCY ACQUISITION MANAGEMENT DIVISION ALC: NRC/HQ DUNS: +4: US NUCLEAR REGULATORY COMMISSION ONE WHITE FLINT NORTH 11555 ROCKVILLE PIKE ROCKVILLE MD 20852-2738 POC Lisa Kauffman TELEPHONE NO. 301-287-0852			11. INVOICE OFFICE US NUCLEAR REGULATORY COMMISSION ONE WHITE FLINT NORTH 11555 ROCKVILLE PIKE MAILSTOP 03-E17A ROCKVILLE MD 20852-2738		
12. ISSUING OFFICE US NRC - HQ ACQUISITION MANAGEMENT DIVISION MAIL STOP 3WEN-05-C64MP WASHINGTON DC 20555-0001			13. LEGISLATIVE AUTHORITY Energy Reorganization Act of 1974		
			14. PROJECT ID V6262		
			15. PROJECT TITLE PHASE 11 EXTREME PRECIPITATION RESEARCH		
16. ACCOUNTING DATA N/A					
17. ITEM NO.	18. SUPPLIES/SERVICES	19. QUANTITY	20. UNIT	21. UNIT PRICE	22. AMOUNT
	NRC-HQ-60-11-I-0006 Master IAA: N/A ZEROREQ-RES-15-0093 The purpose of this modification is to (1) change the expiration date of this agreement from 12/31/2014 to 09/30/2017, and to (2) revise the deliverable due dates. 1. The period of performance is as follows: 09/01/2012 through 09/30/2017. Continued ...				
23. PAYMENT PROVISIONS			24. TOTAL AMOUNT \$0.00		
25a. SIGNATURE OF GOVERNMENT REPRESENTATIVE (SERVICING) <i>Sharon K. Taylor</i>			25b. SIGNATURE OF GOVERNMENT REPRESENTATIVE (REQUESTING) <i>Jeffrey R. Mitchell</i>		
25b. NAME AND TITLE Sharon K. Taylor, DVM, PhD Chf., Water & Env. Resources Div.		25c. DATE 12/23/14	26b. CONTRACTING OFFICER JEFFREY R. MITCHELL		26c. DATE 12/18/2014

SUNSI REVIEW COMPLETE

JAN 9 2015 ADM002

TEMPLATE - ADM001

2. The revised deliverable due dates are as follows:

Task 2 - Collect and Analyze Storms for the Tennessee River Basin Pilot Region Effort: Due on 03/31/2016;

Task 3 - Update PMP Estimates in the Tennessee River Basin Pilot Region: Due on 09/30/2016;

Task 4 - Transfer Technology to the NRC Staff: Due on 12/31/2016;

Task 5 - Develop Final Report NUREG-CR: Due on 09/30/2017.

All other terms and conditions remain unchanged, including the authorized cost ceiling of \$418,785.00.