

| | | | |
|---|---------------------------------|---|--|
| AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | | 1. CONTRACT ID CODE | PAGE OF PAGES 1 2 |
| 2. AMENDMENT/MODIFICATION NO. M0003 | 3. EFFECTIVE DATE 01/29/2015 | 4. REQUISITION/PURCHASE REQ. NO. ZEROREQ-NRR-15-0080 | 5. PROJECT NO. (If applicable) |
| 6. ISSUED BY US NRC - HQ ACQUISITION MANAGEMENT DIVISION MAIL STOP 3WFN-05-C64MP WASHINGTON DC 20555-0001 | CODE NRCHQ | 7. ADMINISTERED BY (If other than Item 6) | CODE |
| 8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) S W R I 6220 CULEBRA RD SAN ANTONIO TX 782385166 | | (x) 9A. AMENDMENT OF SOLICITATION NO. | 9B. DATED (SEE ITEM 11) |
| CODE 007936842 | FACILITY CODE | X 10A. MODIFICATION OF CONTRACT/ORDER NO. NRC-HQ-50-14-E-0001 NRC-HQ-20-14-T-0017 | 10B. DATED (SEE ITEM 13) 09/17/2014 |

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended. is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
N/A

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

| | |
|----------------|---|
| CHECK ONE X | A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A. FAR Clause 52.243-2 Changes - Cost - Reimbursement Alternate I |
| | B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). |
| | C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: |
| | D. OTHER (Specify type of modification and authority) |

E. IMPORTANT: Contractor is not. is required to sign this document and return _____ 0 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)


The purpose of this modification is to extend the period of performance end date from January 31, 2015 to May 29, 2015.

Task Order Ceiling: \$26,264.00

Task Order Obligated Amount: \$26,264.00

See Continuation Page for a Summary of Changes.

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.

| | |
|---|--|
| 15A. NAME AND TITLE OF SIGNER (Type or print) | 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) HUGO ALCANTARA |
| 15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign) | 15C. DATE SIGNED 11  |
| | 16C. DATE SIGNED 01/29/2015 |

NSN 7540-01-152-9070

Previous edition unusable

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

TEMPLATE - ADM001

SUNSI REVIEW COMPLETE

ADM002

SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

OPTIONAL FORM 347 – BLOCK 17(B) SCHEDULE

Period of Performance: Changed from 09/29/2014 to 01/31/2015 to 09/29/2014 to 05/29/2015

SECTION B – SUPPLIES OR SERVICES AND PRICE/COST

PRICE SCHEDULE PERIOD OF PERFORMANCE

Changed from September 29, 2014 through January 31, 2015 to September 29, 2014 through May 29, 2015

SECTION F – DELIVERIES OR PERFORMANCE

NRCF032 TASK/DELIVERY ORDER PERIOD OF PERFORMANCE (SEP 2013)

This order shall commence on September 29, 2014 and will expire on January 31, 2015, changed to "expire on May 29, 2015".

(End of Summary of Changes)

All other terms and conditions remain unchanged.

MEMORANDUM FOR RECORD

SUBJECT: PERIOD OF PERFORMANCE EXTENSION, CONTRACT NRC-HQ-50-14-E-0001, TASK ORDER NRC-HQ-20-14-T-0017, MODIFICATION NUMBER 0003

REFERENCE: Federal Acquisition Regulation (FAR) 52.243-2 – Changes – Cost Reimbursement Alternate I (Apr 1984)

1. Procurement Request No. ZEROREQ-NRR-15-0080 was received at the Acquisition Management Division on January 26, 2015. The purpose of the requisition was to extend the period of performance end date from January 31, 2015 to May 29, 2015, at no additional cost to the Government. A Change Order was issued to Southwest Research Institute (SwRI), on January 29, 2015 extending the period of performance.
2. Pursuant to FAR Clause 52.243-2 - Changes - Cost Reimbursement Alternate I (Apr 1984), this extension of time to complete the work called for by the original contract is considered to be a change "within the general scope of the contract".
3. The Contracting Officer's Representative (COR) requested this extension to the current period of performance to allow for the completion and delivery of Subtasks d-g under Task 1 and completion of Tasks 2 and 3. This extension is needed due to a higher priority of work at Point Beach Plant, which by way of a Letter of Technical Direction, the COR and the SwRI/CNWRA agreed upon. Additionally, the COR and Contract Specialist verified that there would be no cost impact to the extension of this Task Order and that the contractor, SwRI was made aware of the extension request and forthcoming modification.
4. This extension will utilize the remaining ceiling and funding from the Task Order; the Task Order ceiling will not be increased as a result of this extension.

Approved by:



Hugo O. Alcantara, Contracting Officer
Acquisition Management Division
Technical Acquisition Branch
Technical Assistance Team

01/29/2015

Date

Extension of the Period of Performance on Task Order 17
Under NRC Contract NRC-HQ-50-14-E-0001

Contractor: Center for Nuclear Waste Regulatory Analyses, South West Research Institute

Title: Review of the Point Beach Nuclear Power Plant, Units 1 and 2, Licensing Amendment Request (LAR) Pertaining to Risk-Informed (RI) Technical Specifications Task Force (TSTF) Initiative 5b, "Risk-Informed Method for Control of Surveillance Frequencies," TSTF-425

The information below is provided for the record as rationale for extending the period of performance:

- Describe what contract work was completed. (By Tasks, as applicable.)

Task 1

Subtask a – Review LAR, identify revision of TSTF-425; prepare TLR.

Subtask b – Compare TSTF-425 LAR with SER and identify deviations.

Subtask c – Identify plant-specific frequencies to be relocated; prepare TLR

- Describe what is left to be done. (By Tasks, as applicable.)

Task 1

Subtasks d - g – Review PRA Model and method, confirm admin. controls; draft TER

Task 2 – Review LAR supplement and RAI responses. Draft additional RAIs

Task 3 – Update TER and incorporate NRC comments

- Explain why the remaining work was not completed on time.

The NRC staff determined that the contractor's work on Point Beach has a higher priority than Perry (Task Order 16). Therefore, in a letter of technical direction sent to the contractor by email on December 30, 2014, the NRC staff revised the milestone schedule for the remaining tasks, mutually agreed upon by the NRC and CNWRA. Unfortunately, at the time the Letter was sent to the contractor, the COR mistakenly thought the period of performance was February 27, 2015, as it is for Task Order 12, a similar task order. Otherwise, a modification would have been processed in lieu of a Letter of Technical Direction.

- What is the recommended revised delivery schedule? (Provide a revised milestone schedule, as applicable.)

Task 1

Subtasks d - g – January 23, 2015

Task 2 – Two weeks from receipt of RAI response

Task 3 – Two weeks from receipt of last RAI response

- What is the recommended end to the period of performance? (Provide a specific date not on a non-business day.)

May 29, 2015

- Is there an anticipated increase in the overall authorized cost ceiling to pay for the extension?

No