

|   |  |  |  |   |                       |
|---|--|--|--|---|-----------------------|
| <b>INTERAGENCY AGREEMENT</b>  |  | 1 IAA NO.<br>NRCHQ2512D0004-T016/M0003 |  | PAGE 1 OF 2   |                       |
| 2 ORDER NO.   |  | 3 REQUISITION NO.                      |  | 4 SOLICITATION NO.                                  |                       |
| 5 EFFECTIVE DATE<br>See Block 26c   |  | 6 AWARD DATE<br>02/23/2015             |  | 7 PERIOD OF PERFORMANCE<br>01/01/2013 TO 03/31/2017 |                       |
| 8 SERVICING AGENCY<br>PACIFIC NORTHWEST NAT LAB<br>ALC:<br>DUNS: +4:<br>US DEPARTMENT OF ENERGY<br>PACIFIC NORTHWEST SITE OFFICE<br>PO BOX 350 MS K9-42<br>RICHLAND WA 99352<br><br>POC Genice Madera<br>TELEPHONE NO 509-372-4010                            |  |  | 9 DELIVER TO<br>TOMEKA TERRY<br>11555 ROCKVILLE PIKE<br>MAIL STOP TWEN 6 C32<br>ROCKVILLE MD 20852   |   |                       |
| 10 REQUESTING AGENCY<br>ACQUISITION MANAGEMENT DIVISION<br>ALC: 3100001<br>DUNS: +4:<br>US NUCLEAR REGULATORY COMMISSION<br>ONE WHITE FLINT NORTH<br>11555 ROCKVILLE PIKE<br>ROCKVILLE MD 20852-2738<br><br>POC Geoffrey Coleman<br>TELEPHONE NO 301-415-5177 |  |  | 11 INVOICE OFFICE<br>US NUCLEAR REGULATORY COMMISSION<br>ONE WHITE FLINT NORTH<br>11555 ROCKVILLE PIKE<br>MAILSTOP 03-E17A<br>NRCIPACRESOURCENRCGOV<br>ROCKVILLE MD 20852-2738 |   |                       |
| 12 ISSUING OFFICE<br>US NRC - HQ<br>ACQUISITION MANAGEMENT DIVISION<br>MAIL STOP 3WFN-05-C64MP<br>WASHINGTON DC 20555-0001  |  |  | 13 LEGISLATIVE AUTHORITY<br>Energy Reorganization Act of 1974  |   |                       |
|   |  |  | 14 PROJECT ID<br>QPC04   |   |                       |
|   |  |  | 15 PROJECT TITLE<br>CALVERT CLIFFS UNIT 3 COL- ENVIRONMENTAL REVIEW  |   |                       |
| 16 ACCOUNTING DATA<br>No Funds Obligated  |  |  |  |   |                       |
| 17 ITEM NO  | 18 SUPPLIES/SERVICES   | 19 QUANTITY                            | 20 UNIT  | 21 UNIT PRICE                                       | 22 AMOUNT             |
|   | NRCHQ2512D0004<br>Master IAA: NRCHQ2512D0004<br>The purpose of this modification is to change the expiration date of this agreement from 09/30/2014 to 03/31/2017 and revise the deliverable due dates. Accordingly the agreement is modified as follows:<br><br>The period of Performance is hereby revised as follows: 10/01/2012 through 03/31/2017<br><br>The deliverable due dates are revised as follows:<br>Continued ... |  |  |   |                       |
| 23 PAYMENT PROVISIONS   |  |  | 24 TOTAL AMOUNT<br>\$0.00  |   |                       |
| 25a SIGNATURE OF GOVERNMENT REPRESENTATIVE (SERVICING)  |  |  | 25b SIGNATURE OF GOVERNMENT REPRESENTATIVE (REQUESTING)<br>                                |   |                       |
| 25d NAME AND TITLE  |  | 25c DATE                               | 25e CONTRACTING OFFICER<br>JEFFREY P. MITCHELL   |   | 25f DATE<br>2/23/2015 |

Final General Conformity Determination (GCD) -  
03/31/2017

All other terms and conditions will remain  
unchanged including the authorized cost ceiling  
of \$313,020.00.