

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT		1. CONTRACT ID CODE	PAGE OF PAGES	
			1	2
2. AMENDMENT/MODIFICATION NO. M0013	3. EFFECTIVE DATE 03/19/2015	4. REQUISITION/PURCHASE REQ. NO. NMSS-15-0092	5. PROJECT NO. (If applicable)	
6. ISSUED BY US NRC - HQ ACQUISITION MANAGEMENT DIVISION MAIL STOP TWFN-5E03 ATTN HUGO ALCANTARA 301-415-0069 WASHINGTON DC 20555-0001	CODE NRCHQ	7. ADMINISTERED BY (If other than Item 6) US NRC - HQ ACQUISITION MANAGEMENT DIVISION MAIL STOP TWFN-5E03 WASHINGTON DC 20555-0001	CODE NRCHQ	
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) S W R I 6220 CULEBRA RD SAN ANTONIO TX 782385166		(x)	9A. AMENDMENT OF SOLICITATION NO.	
			9B. DATED (SEE ITEM 11)	
		x	10A. MODIFICATION OF CONTRACT/ORDER NO. NRC-41-09-011 NRCT028	
			10B. DATED (SEE ITEM 13) 05/15/2012	
CODE 007936842	FACILITY CODE			

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended. is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required) Net Increase: \$28,611.00
2015-X0200-FEEBASED-50-50D009-35-4-196-F1251-252A

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
X	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: Mutual Agreement of the Contracting Parties
	D. OTHER (Specify type of modification and authority)



E. IMPORTANT: Contractor is not. is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

The purpose of this modification is to (1) increase the estimated cost to accommodate additional contractor support, (2) obligate funds for this task order in the amount of \$28,611.00 respectively for the estimated cost increase, and (3) extend the period of performance end date from March 28, 2015 to May 1, 2015. This increase in the estimated cost and extension to the period of performance is required to complete Subtask 3, which required more effort. As a result of this increase, the estimated cost to perform the proposed program on a cost-plus-fixed-fee basis is increased by \$28,611.00 from \$748,443.00 to \$777,054.00.

See Continuation Page for a Summary of Changes.

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) R. B. Kalmbach Executive Director, Contracts		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) HUGO ALCANTARA	
15B. CONTRACTOR/OFFEROR  (Signature of person authorized to sign)	15C. DATE SIGNED 03/25/2015	16B. UNITED STATES OF AMERICA  (Signature of Contracting Officer)	16C. DATE SIGNED 03/25/2015

NSN 7540-01-152-8070
Previous edition unusable

STANDARD FORM 30 (REV. 10-83)
Prescribed by GSA
FAR (48 CFR) 53.243

SUNSI REVIEW COMPLETE

MAR 27 2015

TEMPLATE - ADM001

ADM002

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT		1. CONTRACT ID CODE	PAGE OF PAGES 1 2
2. AMENDMENT/MODIFICATION NO. M0013	3. EFFECTIVE DATE 03/19/2015	4. REQUISITION/PURCHASE REQ. NO. NMSS-15-0092	5. PROJECT NO. (If applicable)
6. ISSUED BY US NRC - HQ ACQUISITION MANAGEMENT DIVISION MAIL STOP TWFN-5E03 ATTN HUGO ALCANTARA 301-415-0069 WASHINGTON DC 20555-0001	CODE NRCHQ	7. ADMINISTERED BY (If other than Item 6) US NRC - HQ ACQUISITION MANAGEMENT DIVISION MAIL STOP TWFN-5E03 WASHINGTON DC 20555-0001	CODE NRCHQ
8. NAME AND ADDRESS OF CONTRACTOR (No. , street, county, State and ZIP Code) S W R I 6220 CULEBRA RD SAN ANTONIO TX 782385166		(x) 9A. AMENDMENT OF SOLICITATION NO.	
CODE 007936842		FACILITY CODE	9B. DATED (SEE ITEM 11)
		(x) 10A. MODIFICATION OF CONTRACT/ORDER NO NRC-41-09-011 NRCT028	
		10B. DATED (SEE ITEM 13) 05/15/2012	

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended. is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted, or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required) Net Increase: \$28,611.00
2015-X0200-FEEBASED-50-50D009-35-4-196-F1251-252A

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
X	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF Mutual Agreement of the Contracting Parties
	D. OTHER (Specify type of modification and authority)


E. IMPORTANT: Contractor is not, is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

The purpose of this modification is to (1) increase the estimated cost to accommodate additional contractor support, (2) obligate funds for this task order in the amount of \$28,611.00 respectively for the estimated cost increase, and (3) extend the period of performance end date from March 28, 2015 to May 1, 2015. This increase in the estimated cost and extension to the period of performance is required to complete Subtask 3, which required more effort. As a result of this increase, the estimated cost to perform the proposed program on a cost-plus-fixed-fee basis is increased by \$28,611.00 from \$748,443.00 to \$777,054.00.

See Continuation Page for a Summary of Changes.

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) HUGO ALCANTARA	
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)	15C. DATE SIGNED	16 	16C. DATE SIGNED 03/25/2015

SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

Section A.1 CONSIDERATION AND OBLIGATION-COST PLUS FIXED FEE (JUN 1988) ALTERANTE I (JUN 1991), paragraph (a) changed from:

The total estimated cost to the Government for full performance of this task order is **\$748,443.00**, of which the sum of **\$696,733.00** represents the estimated reimbursable costs, and of which **\$51,710.00** represents the fixed fee, to:

The total estimated cost to the Government for full performance of this task order is **\$777,054.00**, of which the sum of **\$725,344.00** represents the estimated reimbursable costs, and of which **\$51,710.00** represents the fixed fee;

and paragraph (c) changed from:

The amount currently obligated by the Government with respect to this contract is **\$748,443.00**, of which the sum of **\$696,733.00** represents the estimated reimbursable costs, and of which **\$51,710.00** represents the fixed fee, to:

The amount currently obligated by the Government with respect to this contract is **\$777,054.00**, of which the sum of **\$725,344.00** represents the estimated reimbursable costs, and of which **\$51,710.00** represents the fixed fee.

Section A.2 TASK/DELIVERY ORDER PERIOD OF PERFORMANCE (AUG 2011)

The period of performance of this order shall be May 14, 2012 through September 28, 2012 changed to: The period of performance of this order shall be May 14, 2012 through May 1, 2015.

(End of Summary of Changes)

All other terms and conditions of this task order remain unchanged.