

INTERAGENCY AGREEMENT		1. IAA NO NRC-HQ-60-11-D-0011/M0015			PAGE OF 1 2	
2. ORDER NO.		3. REQUISITION NO. RES-15-0215		4. SOLICITATION NO.		
5. EFFECTIVE DATE 04/03/2015		6. AWARD DATE 04/03/2015		7. PERIOD OF PERFORMANCE 01/01/2011 TO 12/31/2015		
8. SERVICING AGENCY PACIFIC NORTHWEST NATIONAL LABORATORY PNNL ALC: DUNS: +4: US DEPARTMENT OF ENERGY PACIFIC NORTHWEST SITE OFFICE PO BOX 350 MS K9-42 RICHLAND WA 99352 POC Genice Madera TELEPHONE NO. 509-372-4010				9. DELIVER TO PATRICK RAYNAUD US NUCLEAR REGULATORY COMMISSION 11555 ROCKVILLE PIKE MAIL STOP C3-C25 ROCKVILLE MD 20852		
10. REQUESTING AGENCY ACQUISITION MANAGEMENT DIVISION ALC: 3100001 DUNS: 040535809 +4: US NUCLEAR REGULATORY COMMISSION ONE WHITE FLINT NORTH 11555 ROCKVILLE PIKE ROCKVILLE MD 20852-2738 POC Shashi Malhotra TELEPHONE NO. 301-415-7803				11. INVOICE OFFICE US NUCLEAR REGULATORY COMMISSION ONE WHITE FLINT NORTH 11555 ROCKVILLE PIKE MAILSTOP O3-E17A ROCKVILLE MD 20852-2738		
12. ISSUING OFFICE US NRC - HQ ACQUISITION MANAGEMENT DIVISION MAIL STOP TWFN-5E03 WASHINGTON DC 20555-0001				13. LEGISLATIVE AUTHORITY Energy Reorganization Act of 1974		
				14. PROJECT ID JOB CODE V6197		
				15. PROJECT TITLE ADVANCEMENT OF FUEL PERFORMANCE ANALYSIS		
16. ACCOUNTING DATA 2015-0X0200-FEEBASED-60-60D003-11-6-213-1045-253D						
17. ITEM NO.	18. SUPPLIES/SERVICES		19. QUANTITY	20. UNIT	21. UNIT PRICE	22. AMOUNT
	Master IAA: N/A Project Title: Advancement of Fuel Performance Analysis SUMMARY OF CHANGES: The purpose of this modification is to (1) modify the current technical scope of some tasks with no impact to the authorized ceiling, (2) revise the deliverable due dates (3) and provide incremental funding in the amount of \$138,000.00. Continued ...					
23. PAYMENT PROVISIONS				24. TOTAL AMOUNT \$138,800.00		
25a. SIGNATURE OF GOVERNMENT REPRESENTATIVE (SERVICING)				25b. SIGNATURE OF GOVERNMENT REPRESENTATIVE (REQUESTING) <i>Jeffrey R. Mitchell</i>		
25d. NAME AND TITLE		25c. DATE	25b. CONTRACTING OFFICER JEFFREY R. MITCHELL		25c. DATE 4/3/15	

SUNSI REVIEW COMPLETE

TEMPLATE - ADMIN

APR 20 2015 ADMIN002

Accordingly the agreement is modified as follows:

Reference to the "Supplemental Modified Statement of Work," is hereby attached to this Modification No. 15.

This modification provides incremental funding in the amount of \$138,800.00, thereby increasing the total obligations for this Agreement from \$1,226,630.00 to \$1,365,430.00.

Attached modified SOW shows revised deliverable due dates

All other terms and conditions remain unchanged.

Attachment: Supplemental Modified Statement of Work