



<b>INTERAGENCY AGREEMENT</b>		1. IAA NO. NRC-HQ-60-14-T-0004/M0004			PAGE OF 1 2	
2. ORDER NO.		3. REQUISITION NO. RES-15-0254		4. SOLICITATION NO.		
5. EFFECTIVE DATE 04/27/2015		6. AWARD DATE 04/27/2015		7. PERIOD OF PERFORMANCE 06/02/2014 TO 05/31/2017		
8. SERVICING AGENCY OAK RIDGE NATIONAL LAB ALC: DUNS: 012075755 +4: US DEPARTMENT OF ENERGY OAK RIDGE NATION LABORATORY SITE OFFICE BUILDING 4500N MS 6269 PO BOX 2008 OAK RIDGE TN 37831-6269 FOC Deborah Garland, Contracting Officer TELEPHONE NO. (865) 241-9566				9. DELIVER TO DON ALGAMA US NUCLEAR REGULATORY COMMISSION 11555 ROCKVILLE PIKE MAIL STOP CSB- 03C26 ROCKVILLE MD 20852		
10. REQUESTING AGENCY ACQUISITION MANAGEMENT DIVISION ALC: 31000001 DUNS: 040535809 +4: US NUCLEAR REGULATORY COMMISSION ONE WHITE FLINT NORTH 11555 ROCKVILLE PIKE ROCKVILLE MD 20852-2738 POC Shashi Malhotra TELEPHONE NO. 301-415-7803				11. INVOICE OFFICE US NUCLEAR REGULATORY COMMISSION ONE WHITE FLINT NORTH 11555 ROCKVILLE PIKE MAILSTOP O3-E17A NRCIPACRESOURCENRCGOV ROCKVILLE MD 20852-2738		
12. ISSUING OFFICE US NRC - HQ ACQUISITION MANAGEMENT DIVISION MAIL STOP TWFN-5E03 WASHINGTON DC 20555-0001				13. LEGISLATIVE AUTHORITY Energy Reorganization Act of 1974		
				14. PROJECT ID		
				15. PROJECT TITLE SCALE LATTICE PHYSICS ACCELERATION		
16. ACCOUNTING DATA 2015-XC0200-FEEBASED-60-60D003-11-6-213-1045-253D						
17. ITEM NO.	18. SUPPLIES/SERVICES			19. QUANTITY	20. UNIT	21. UNIT PRICE
	Master IAA: NRCHQ6014D0005 Title: SCALE Lattice Physics Acceleration  SUMMARY OF CHANGES:  The purpose of this modification is to (1) add additional within scope task 7 and expand Task 6 as a result the authorized cost ceiling is increased by \$190,000.00 from \$1,206,000.00 to \$1,396,000.00 and (2) provide incremental funding in the amount of \$200,000.00.  Continued ...					
23. PAYMENT PROVISIONS				24. TOTAL AMOUNT \$200,000.00		
25a. SIGNATURE OF GOVERNMENT REPRESENTATIVE (SERVICING) 				26a. SIGNATURE OF GOVERNMENT REPRESENTATIVE (REQUESTING) 		
25b. NAME AND TITLE Deborah L. Garland, Contracting Officer				25c. DATE 5/7/15		26c. DATE 4/30/2015
				26b. CONTRACTING OFFICER JEFFREY R. MITCHELL		

**SUNSI REVIEW COMPLETE**

TEMPLATE - ADMOD

MAY 12 2015 ADMOD2

Accordingly the agreement is modified as follows:

Reference to the "Statement of Work," is hereby deleted in its entirety and replaced with the following Statement of Work attached to this Modification No. 4 entitled "Statement of Work, Rev. 1."

The new authorized cost ceiling is \$\$1,396,000.00

This modification provides incremental funding in the amount of \$200,000.00, thereby increasing the total obligations for this Agreement from \$765,000.000 to \$965,000.00.

All other terms and conditions remain unchanged.

Attachment: Statement of Work, Revision 1