



| | | | | | |
|---|---|---|---|--|------------------------|
| INTERAGENCY AGREEMENT | | 1. IAA NO. NRC-HQ-60-13-D-0005/M0008 | | PAGE OF 1 2 | |
| 2. ORDER NO. | | 3. REQUISITION NO. RES-15-0344 | | 4. SOLICITATION NO. | |
| 6. EFFECTIVE DATE 05/18/2015 | | 8. AWARD DATE 05/18/2015 | | 7. PERIOD OF PERFORMANCE 03/25/2013 TO 12/31/2015 | |
| 8. SERVICING AGENCY BROOKHAVEN NATIONAL LABORATORY BNL - GARS BUSINESS ALC: DUNS: +4: US DEPARTMENT OF ENERGY BROOKHAVEN SITE OFFICE PO BOX 5000 BLDG 464 UPTON NY 11973-5000 POC KIM NEKULAK TELEPHONE NO. 631-344-7439 | | | 9. DELIVER TO BRIAN WAGNER US NUCLEAR REGULATORY COMMISSION OFFICE OF NUCLEAR REGULATORY RESEARCH 11555 ROCKVILLE PIKE MAIL STOP CSB C4C10 ROCKVILLE MD 20852 | | |
| 10. REQUESTING AGENCY US NUCLEAR REGULATORY COMMISSION ALC: 31000001 DUNS: 040535809 +4: ACQUISITION MANAGEMENT DIVISION ONE WHITE FLINT NORTH 11555 ROCKVILLE PIKE ROCKVILLE MD 20852-2738 POC Edna Knox-Davin TELEPHONE NO. (301) 415-6723 | | | 11. INVOICE OFFICE US NUCLEAR REGULATORY COMMISSION ONE WHITE FLINT NORTH 11555 ROCKVILLE PIKE MAILSTOP O3-E17A ROCKVILLE MD 20852-2738 | | |
| 12. ISSUING OFFICE US NRC - HQ ACQUISITION MANAGEMENT DIVISION MAIL STOP TWFN-5E03 WASHINGTON DC 20555-0001 | | | 13. LEGISLATIVE AUTHORITY Energy Reorganization Act of 1974 | | |
| | | | 14. PROJECT ID V6415 | | |
| | | | 15. PROJECT TITLE SUPPORT FOR DEVELOPMENT OF IMPLEMENTATION OF RMRP | | |
| 16. ACCOUNTING DATA 2015-C0200-FEEBASED-60-60D002-11-6-213-1052-253D | | | | | |
| 17. ITEM NO. | 18. SUPPLIES/SERVICES | 19. QUANTITY | 20. UNIT | 21. UNIT PRICE | 22. AMOUNT |
| | Master IAA: N/A The purpose of this modification is to add additional within scope subtasks under Task 1 of this Agreement. As a result, the Authorized Cost Ceiling is hereby increased by \$257,968.00 from \$832,008.00 to \$1,089,976.00 and incremental funds are provided in the amount of \$210,000.00. Accordingly, this Agreement is hereby modified as follows: Continued ... | | | | |
| 23. PAYMENT PROVISIONS | | | 24. TOTAL AMOUNT \$210,000.00 | | |
| 25a. SIGNATURE OF GOVERNMENT REPRESENTATIVE (SERVICING)  | | | 25b. SIGNATURE OF GOVERNMENT REPRESENTATIVE (REQUESTING)  | | |
| 25c. NAME AND TITLE Kim M. Nekulak Contracting Officer | | 25d. DATE MAY 20 2015 | 25e. CONTRACTING OFFICER JEFFERY R. MITCHELL | | 25f. DATE 5/20/2015 |

TEMPLATE - ADM001

SUNSI REVIEW COMPLETE MAY 29 2015

ADM002

Reference to the "Statement of Work Rev No. 2" is hereby deleted in its entirety and replaced with the following Statement of Work attached to this Modification No. 8 entitled, "Statement of Work Rev No. 3."

The new Authorized Cost Ceiling is \$1,089,976.00.

The Period of Performance remains as follows:

03/25/2013 through 12/31/2015

This modification provides incremental funding in the amount of \$210,000, thereby increasing the total obligations for this Agreement from \$832,000.00 to \$1,042,000.00.

Attachment No. 1: Statement of Work Rev No. 3

All other terms and conditions remain unchanged.

Reference ZEROREQ-RES-15-0149