

INTERAGENCY AGREEMENT

1. IAA NO. J86/M0014

MAY 21 2015

PAGE 1 OF 2

1. ORDER NO.		3. REQUISITION NO.		4. SOLICITATION NO.	
3. EFFECTIVE DATE 05/04/2015		5. AWARD DATE 05/04/2015		7. PERIOD OF PERFORMANCE 09/07/2010 TO 09/11/2015	
8. SERVICING AGENCY ALBUQUERQUESANDIA NATL LAB ALC: DUNS: 155505027 +4: JOENNSASFO CONTRACTING OFFICER PO BOX 5400 ALBUQUERQUE NM 87185-5400  POC <b>SNL</b> Mary Cocco TELEPHONE NO: <del>505-845-6055</del> <b>505-844-8008</b>			9. DELIVERTO FELIX GONZALEZ US NUCLEAR REGULATORY COMMISSION OFFICE OF NUCLEAR REGULATORY RESEARCH MAIL STOP CSB C4 C11 11555 ROCKVILLE PIKE ROCKVILLE MD 20852		
10. REQUESTING AGENCY ACQUISITION MANAGEMENT DIVISION ALC: 31000001 DUNS: 040535809 +4: US NUCLEAR REGULATORY COMMISSION ONE WHITE FLINT NORTH 11555 ROCKVILLE PIKE ROCKVILLE MD 20852-2738  *OC Edna Knox-Davin TELEPHONE NO. 301-415-6723			11. INVOICE OFFICE US NUCLEAR REGULATORY COMMISSION ONE WHITE FLINT NORTH 11555 ROCKVILLE PIKE MAILSTOP O3-E17A ROCKVILLE MD 20852-2738		
12. ISSUING OFFICE US NRC - HQ ACQUISITION MANAGEMENT DIVISION MAIL STOP TWFN-5E03 WASHINGTON DC 20555-0001			13. LEGISLATIVE AUTHORITY Energy Reorganization Act of 1974		
			14. PROJECT ID N5986		
			15. PROJECT TITLE FIRE PRA ADVANCEMENT		

16. ACCOUNTING DATA  
ZEROREQ-RES-15-0163 NO FUNDING OBLIGATED

17. ITEM NO.	18. SUPPLIES/SERVICES	19. QUANTITY	20. UNIT	21. UNIT PRICE	22. AMOUNT
	<p>Title: Fire PRA Development</p> <p>Master IAA: N/A</p> <p>The purpose of this modification is to change the expiration date of this agreement from July 30, 2015 to September 11, 2015.</p> <p>The Period of Performance is as follows: 09/07/2010 through 09/11/2015.</p> <p>The deliverable due date is hereby revised as Continued ...</p>				

23. PAYMENT PROVISIONS

24. TOTAL AMOUNT  
\$0.00

25a. SIGNATURE OF GOVERNMENT REPRESENTATIVE (SERVICING)  
*Lindsay VanNess*

25b. NAME AND TITLE  
Lindsay VanNess, Contracting Officer

25c. DATE  
5-21-15

26. SIGNATURE OF GOVERNMENT REPRESENTATIVE (REQUIRING)  
*Jeffrey R. Mitchell*

26b. CONTRACTING OFFICER  
JEFFREY R. MITCHELL

26c. DATE  
5/7/2015

TEMPLATE - ADM001

SUNSI REVIEW COMPLETE

MAY 29 2015 ADM002

follows:

Deliverable	Due Date
Documentation of Fire	09/30/2015
PRA Site Visit to support	11
Vogtle's L3 PRA	

*\* per attached email  
March 10, 2014*

This agreement is entered into pursuant to the authority of the Energy Reorganization Act of 1974, as amended (42 U.S.C 5801 et seq.). This work will be performed in accordance with the NRC/DOE Memorandum of Understanding dated November 24, 1998. To the best of our knowledge, the work requested will not place the DOE and its contractor in direct competition with the domestic private sector.

All other terms and conditions remain unchanged including the authorized cost ceiling of \$1,396,147.00.

TAS: 31X0200  
BPN: 040535809