


INTERAGENCY AGREEMENT		1. IAA NO. NRC-HQ-60-14-D-0007/M0003			PAGE OF 1 2	
2. ORDER NO.		3. REQUISITION NO.		4. SOLICITATION NO.		
5. EFFECTIVE DATE 04/21/2015		6. AWARD DATE 04/21/2015		7. PERIOD OF PERFORMANCE 03/12/2014 TO 11/30/2015		
8. SERVICING AGENCY PACIFIC NORTHWEST NAT LAB ALC: U.S. Department of Energy DUNS: +4: PACIFIC NORTHWEST SITE OFFICE PO BOX 350 MS K9-42 RICHLAND WA 99352 POC Genice Madera TELEPHONE NO. 509-372-4010				9. DELIVER TO THOMAS WEAVER US NUCLEAR REGULATORY COMMISSION OFFICE OF NUCLEAR REGULATORY RESEARCH MAIL STOP C5 A24 11555 ROCKVILLE PIKE ROCKVILLE MD 20852		
10. REQUESTING AGENCY ACQUISITION MANAGEMENT DIVISION ALC: 31000001 DUNS: 040535809 +4: US NUCLEAR REGULATORY COMMISSION ONE WHITE FLINT NORTH 11555 ROCKVILLE PIKE ROCKVILLE MD 20852-2738 POC Sandra Nesmith TELEPHONE NO. 301-415-6836				11. INVOICE OFFICE US NUCLEAR REGULATORY COMMISSION ONE WHITE FLINT NORTH 11555 ROCKVILLE PIKE MAILSTOP 03-E17A NRCIPACRESOURCENRCGOV ROCKVILLE MD 20852-2738		
12. ISSUING OFFICE US NRC - HQ ACQUISITION MANAGEMENT DIVISION MAIL STOP TWFN-5E03 WASHINGTON DC 20555-0001				13. LEGISLATIVE AUTHORITY Energy Reorganization Act of 1974		
				14. PROJECT ID J4480		
				15. PROJECT TITLE SEE BLOCK 18		
16. ACCOUNTING DATA No funding obligated						
17. ITEM NO.	18. SUPPLIES/SERVICES			19. QUANTITY	20. UNIT	21. UNIT PRICE
	Project Title: Technical Environmental Project Support for Paleoliquefaction Study in the Central and Eastern United States Master IAA: N/A Summary of Change: The purpose of this modification is to extend the period of performance to 11/30/2015 to allow additional time for the contractor to provide information required to complete environmental assessments. Inclement weather impacted the progress of the paleoliquefaction study causing Continued ...					
23. PAYMENT PROVISIONS				24. TOTAL AMOUNT \$0.00		
25a. SIGNATURE OF GOVERNMENT REPRESENTATIVE (SERVICING)				26a. SIGNATURE OF GOVERNMENT REPRESENTATIVE (REQUESTING) 		
25b. NAME AND TITLE				25c. DATE		26b. CONTRACTING OFFICER MORIE E. GUNTER-HENDERSON
						26c. DATE 4-20-15

TEMPLATE - ADMIN

SUNSI REVIEW COMPLETE JUN - 4 2015

ADM002

delays in the schedule.

The new period of performance is 3/12/14 -
11/30//15.

All other terms and conditions remain unchanged
including the authorized cost ceiling of
\$45,500.00