

<b>INTERAGENCY AGREEMENT</b>		1. IAA NO. NRCHQ2512D0003-T003/M0002		PAGE OF 1 2	
2. ORDER NO.		3. REQUISITION NO.		4. SOLICITATION NO.	
5. EFFECTIVE DATE 04/23/2015		6. AWARD DATE 04/23/2015		7. PERIOD OF PERFORMANCE 11/29/2012 TO 09/30/2016	
8. SERVICING AGENCY OAK RIDGE OPERATIONS OFFICE ALC: DUNS: +4: US DEPARTMENT OF ENERGY OAK RIDGE NATIONAL LABORATORY SITE OFFICE BUILDING 4500N MS 6269 OAK RIDGE TN 37831-6269  POC Teresa Hope, Contracting Officer TELEPHONE NO. 865-576-0646			9 DELIVER TO ALLEN FETTER US NUCLEAR REGULATORY COMMISSION 11555 ROCKVILLE PIKE MAILSTOP TWFN 6 C32 ROCKVILLE MD 20852		
10. REQUESTING AGENCY ACQUISITION MANAGEMENT DIVISION ALC: 31000001 DUNS: +4: US NUCLEAR REGULATORY COMMISSION ONE WHITE FLINT NORTH 11555 ROCKVILLE PIKE ROCKVILLE MD 20852-2738  POC Shashi Malhotra TELEPHONE NO. 301-415-7803			11. INVOICE OFFICE US NUCLEAR REGULATORY COMMISSION ONE WHITE FLINT NORTH 11555 ROCKVILLE PIKE MAILSTOP O3-E17A ROCKVILLE MD 20852-2738		
12. ISSUING OFFICE US NRC - HQ ACQUISITION MANAGEMENT DIVISION MAIL STOP TWFN-5E03 WASHINGTON DC 20555-0001			13. LEGISLATIVE AUTHORITY Energy Reorganization Act of 1974		
			14. PROJECT ID		
			15. PROJECT TITLE SEE BLOCK 18		
16. ACCOUNTING DATA N/A (ZEROREQ-NRO-15-0080)					
17. ITEM NO.	18. SUPPLIES/SERVICES	19. QUANTITY	20. UNIT	21. UNIT PRICE	22. AMOUNT
	Master IAA: NRCHQ2512D0003 Project Title: PSEG ESP Application Review - Development and Issuance of Environmental Impact Statement and Hearing Support  The purpose of this modification is to change the expiration date of this agreement from September 30, 2015 to September 30, 2016 and revise the deliverable due dates. Accordingly the agreement is modified as follows:  Continued ...				
23. PAYMENT PROVISIONS			24. TOTAL AMOUNT \$0.00		
25a. SIGNATURE OF GOVERNMENT REPRESENTATIVE (SERVICING)			25a. SIGNATURE OF GOVERNMENT REPRESENTATIVE (REQUESTING)		
25b. NAME AND TITLE		25c. DATE	25b. CONTRACTING OFFICER JEFFREY R. MITCHELL		25c. DATE 4/27/2015

TEMPLATE - ADM001

SUNSI REVIEW COMPLETE

JUN 11 2015

ADM002

The deliverable due dates are hereby revised as follows:

5.2.3: Task 12 - FEIS Writing Session - July 17, 2015

5.2.4: Task 13 - Deliver Camera ready FEIS - August 14, 2015

Post FEIS Hearing Support - 4-6 month effort starting in December 2015

The Period of Performance is hereby revised as follows:

11/29/12 through 09/30/2016

All other terms and conditions remain unchanged including the authorized cost ceiling of \$2,980,366.00.