

INTERAGENCY AGREEMENT		1. IAA NO. NRC-HQ-20-14-D-0032/M0003			PAGE OF 1 2	
2. ORDER NO.		3. REQUISITION NO.		4. SOLICITATION NO.		
5. EFFECTIVE DATE 06/02/2015		6. AWARD DATE 06/02/2015		7. PERIOD OF PERFORMANCE 07/01/2014 TO 09/30/2015		
8. SERVICING AGENCY PACIFIC NORTHWEST NAT LAB ALC: DUNS: +4: US DEPARTMENT OF ENERGY PACIFIC NORTHWEST SITE OFFICE PO BOX 350 MS K9-42 RICHLAND WA 99352 POC Genice Madera TELEPHONE NO. 509-372-4010				9. DELIVER TO EVAN DAVIDSON OFFICE OF NUCLEAR REACTOR REGULATION 11555 ROCKVILLE PIKE ROCKVILLE MD 20852		
10. REQUESTING AGENCY ACQUISITION MANAGEMENT DIVISION ALC: 31000001 DUNS: 040535809 +4: US NUCLEAR REGULATORY COMMISSION ONE WHITE FLINT NORTH 11555 ROCKVILLE PIKE ROCKVILLE MD 20852-2738 POC Jeffrey R. Mitchell TELEPHONE NO. 301-415-5074				11. INVOICE OFFICE US NUCLEAR REGULATORY COMMISSION ONE WHITE FLINT NORTH 11555 ROCKVILLE PIKE MAILSTOP O3-E17A ROCKVILLE MD 20852-2738		
12. ISSUING OFFICE US NRC - HQ ACQUISITION MANAGEMENT DIVISION MAIL STOP TWFN-5E03 WASHINGTON DC 20555-0001				13. LEGISLATIVE AUTHORITY Energy Reorganization Act of 1974		
				14. PROJECT ID		
				15. PROJECT TITLE REVIEW OF THE FINITE ELEMENT METHODOLOGY DESCRIBED		
16. ACCOUNTING DATA No Funds Obligated ZEROREQ-NRR-15-0168						
17. ITEM NO.	18. SUPPLIES/SERVICES			19. QUANTITY	20. UNIT	21. UNIT PRICE
	Project Title: REVIEW OF THE FINITE ELEMENT METHODOLOGY DESCRIBED IN TOPICAL REPORT WCAP-16182-P-A, REV. 1 TO JUSTIFY THE UPDATE TO MECH. DESIGN LIMITS FOR WESTINGHOUSE BWR CONTROL ROD CR99 Master IAA: N/A The purpose of this modification is to provide a no-cost extension to the period of performance through September 30, 2015. This extension is needed due to delays in the project schedule after the October audit and the need for an additional round of RAIs. Continued ...					
23. PAYMENT PROVISIONS				24. TOTAL AMOUNT \$0.00		
25a. SIGNATURE OF GOVERNMENT REPRESENTATIVE (SERVICING)				26a. SIGNATURE OF GOVERNMENT REPRESENTATIVE (REQUESTING)		
25b. NAME AND TITLE				25c. DATE		26b. DATE
				26c. CONTRACTING OFFICER JEFFREY R. MITCHELL		6/2/2015

SUNSI REVIEW COMPLETE

JUN 17 2015

ADM002

TEMPLATE - ADMIN

Deliverable due dates under Task 2 are being extended accordingly.

The new period of performance is 7/1/14 - 09/30/15.

All other terms and conditions remain unchanged, including the authorized cost ceiling of \$13,730.00.