

REGULATORY INFORMATION DISTRIBUTION SYSTEM (RIDS)

ACCESSION NBR: 8106020521 DOC. DATE: 81/05/26 NOTARIZED: NO
 FACIL: 50-269 Oconee Nuclear Station, Unit 1, Duke Power Co.
 50-270 Oconee Nuclear Station, Unit 2, Duke Power Co.
 50-287 Oconee Nuclear Station, Unit 3, Duke Power Co.

DOCKET #
05000269
 05000270
 05000287

AUTH. NAME: PARKER, W.O. AUTHOR AFFILIATION: Duke Power Co.
 RECIP. NAME: STOLZ, J.F. RECIPIENT AFFILIATION: Operating Reactors Branch 4
 DENTON, H.R. Office of Nuclear Reactor Regulation, Director

SUBJECT: Informs that project scope modified to accurately reflect radwaste processing needs at facilities. Schedule for completion of mod changed to allow for redesign of facility. Anticipates const starting mid-1982 & operational by 1985.

DISTRIBUTION CODE: A001S COPIES RECEIVED: LTR 2 ENCL 0 SIZE: 1
 TITLE: General Distribution for after Issuance of Operating License

NOTES: AEOD, Ornstein: 1cc. 05000269
 AEOD, Ornstein: 1cc 05000270
 AEOD, Ornstein: 1cc 05000287

ACTION:	RECIPIENT ID CODE/NAME	COPIES		RECIPIENT ID CODE/NAME	COPIES	
		LTR	ENCL		LTR	ENCL
	ORB #4 BC 04	13	13			
INTERNAL:	D/DIR, HUM FAC 08	1	1	DIR, DIV OF LIC	1	1
	I&E 06	2	2	NRC PDR 02	1	1
	OELD 11	1	0	OR ASSESS BR 10	1	0
	RAD ASMT BR	1	1	<u>REG FILE</u> 01	1	1
EXTERNAL:	ACRS 09	16	16	LPDR 03	1	1
	NSIC 05	1	1			

JUN 04 1981

TOTAL NUMBER OF COPIES REQUIRED: LTR 41 ENCL 0

DUKE POWER COMPANY

POWER BUILDING

422 SOUTH CHURCH STREET, CHARLOTTE, N. C. 28242


WILLIAM O. PARKER, JR.
VICE PRESIDENT
STEAM PRODUCTION

May 26, 1981

TELEPHONE: AREA 704
373-4083

Mr. H. R. Denton, Director
Office of Nuclear Reactor Regulation
U. S. Nuclear Regulatory Commission
Washington, D. C. 20555

Attention: J. F. Stolz, Chief
Operating Reactors Branch No. 4



Re: Oconee Nuclear Station
Docket Nos: 50-269, -270, -281


Dear Sir:

By letter dated September 18, 1979, the NRC Staff was informed of our decision to implement an addition to Oconee to increase the liquid waste processing capacity. An estimated schedule for completion of this modification was also provided.

Based on greater operating experience at Oconee, the project scope has been modified to more accurately reflect the radioactive waste processing needs at Oconee. Two of the three liquid waste processing trains have been eliminated and an incinerator for dry radioactive waste has been added. The project still contains a resin recovery system. With the change in scope, the schedule has also been changed to allow for the redesign of the facility. The current schedule anticipates construction starting by mid-1982 with the facility complete and operational by the end of 1985. This schedule extension is not expected to have any adverse impact on the handling of radioactive waste at Oconee.

The need for license amendments to operate this project will be reviewed and, if deemed necessary, appropriate submittals will be prepared and submitted for Staff review and approval prior to operation of the facility.

Very truly yours,


William O. Parker, Jr.

RLG/mwk

A001
S
1/0

8106020521

P