

2 ORDER NO	3 REQUISITION NO	4 SOLICITATION NO
------------	------------------	-------------------

5 EFFECTIVE DATE 09/03/2015	6 AWARD DATE 09/03/2015	7 PERIOD OF PERFORMANCE 02/01/2012 TO 03/31/2016
--------------------------------	----------------------------	---

<p>8 SERVICING AGENCY PACIFIC NORTHWEST NATIONAL LABORATORY PNNL ALC: U.S. DEPARTMENT OF ENERGY DUNS: +4: PACIFIC NORTHWEST SITE OFFICE PO BOX 350 MS K9-42 RICHLAND WA 99352</p> <p>POC GENICE MADERA TELEPHONE NO 509-372-4010</p>	<p>9 DELIVER TO IOURI PROKOFIEV US NUCLEAR REGULATORY COMMISSION TWO WHITE FLINT NORTH BUILDING 11545 ROCKVILLE PIKE MAIL STOP T-10A36 ROCKVILLE MD 20852</p>
--	---

<p>10 REQUESTING AGENCY ACQUISITION MANAGEMENT DIVISION ALC: 31000001 DUNS: 040535809 +4: US NUCLEAR REGULATORY COMMISSION TWO WHITE FLINT NORTH 11545 ROCKVILLE PIKE MAIL STOP T-5E3 ROCKVILLE MD 20852-2738 POC Carolyn A. Cooper TELEPHONE NO (301)415-6734</p>	<p>11 INVOICE OFFICE US NUCLEAR REGULATORY COMMISSION ONE WHITE FLINT NORTH 11555 ROCKVILLE PIKE MAILSTOP O3-E17A ROCKVILLE MD 20852-2738</p>
--	---

<p>12 ISSUING OFFICE US NRC - HQ ACQUISITION MANAGEMENT DIVISION MAIL STOP TWFN-5E03 WASHINGTON DC 20555-0001</p>	<p>13 LEGISLATIVE AUTHORITY Energy Reorganization Act of 1974</p>
---	---

14 PROJECT ID
V6286

15 PROJECT TITLE
P.A.R.E.N.T (PROGRAM TO ASSESS RELIABILITY OF EMER)

16 ACCOUNTING DATA
N/A

17 ITEM NO	18 SUPPLIES/SERVICES	19 QUANTITY	20 UNIT	21 UNIT PRICE	22 AMOUNT
	<p>NRC-HQ-60-12-D-0001 Master IAA: N/A</p> <p>The purpose of this modification is to extend the period of performance of the agreement from September 30, 2015 through March 31, 2016, at no extra cost to the Government. The reason for the extension is to allow additional time to complete the work due to delays caused by NRC and international participants in the program.</p> <p>The period of performance of this agreement is from February 1, 2012 through March 31, 2016. Continued ...</p>				

23 PAYMENT PROVISIONS	24 TOTAL AMOUNT \$0.00
-----------------------	---------------------------

25a SIGNATURE OF GOVERNMENT REPRESENTATIVE (SERVICING)	26a SIGNATURE OF GOVERNMENT REPRESENTATIVE (REQUESTING)
--	---

25b NAME AND TITLE Melanie Fletcher, Contracting Officer	25c DATE	26b CONTRACTING OFFICER CAROLYN A. COOPER	26c DATE 9/3/2015
---	----------	--	----------------------

(See attachment for revised Schedule for Deliverables.)

TOTAL AUTHORIZED COST CEILING: \$1,664,761.00
(unchanged)

TOTAL AMOUNT OF OBLIGATIONS: \$1,664,761.00
(unchanged)

All other terms and conditions of the subject agreement remain unchanged.

Deliverables (as listed in contract or agreement)	Current Due Date	Revised Due Date
Subtask 1.2- one domestic meeting each year and provide two staff members include July 2015 PARENT-11	September 2015	October 26-30, 2015
Subtask 2.5- PNNL staff will develop a NUREG/CR containing the results of the analyzed open testing results.	March 2015	October 15, 2015
Subtask 3.1- PNNL staff shall provide quality assurance for all implanted flaws in the blind test blocks.	FY2015	February 2, 2016
Task 4- PNNL shall design the ATLAS data information tool to contain information (excluding that which is determined to be proprietary data) on the PARENT test blocks and PNNL will add data that is offered by the participants.	FY2015	February 2, 2016