

INTERAGENCY AGREEMENT		1. IAA NO. NRC-HQ-20-14-D-0032/M0004		PAGE OF 1 2	
2. ORDER NO.		3. REQUISITION NO.		4. SOLICITATION NO.	
5. EFFECTIVE DATE 09/04/2015		6. AWARD DATE 09/04/2015		7. PERIOD OF PERFORMANCE 07/01/2014 TO 10/31/2016	
8. SERVICING AGENCY PACIFIC NORTHWEST NAT LAB ALC: DUNS: +4: US DEPARTMENT OF ENERGY PACIFIC NORTHWEST SITE OFFICE PO BOX 350 MS K9-42 RICHLAND WA 99352 POC Genice Madera TELEPHONE NO. 509-372-4010			9. DELIVER TO EVAN DAVIDSON MAIL STOP OWFN 11-H22 11555 ROCKVILLE PIKE ROCKVILLE MD 20852		
10. REQUESTING AGENCY ACQUISITION MANAGEMENT DIVISION ALC: 31000001 DUNS: 040535809 +4: US NUCLEAR REGULATORY COMMISSION ONE WHITE FLINT NORTH 11555 ROCKVILLE PIKE ROCKVILLE MD 20852-2738 POC Jeffrey R. Mitchell TELEPHONE NO. 301-415-5074			11. INVOICE OFFICE US NUCLEAR REGULATORY COMMISSION ONE WHITE FLINT NORTH 11555 ROCKVILLE PIKE MAILSTOP 03-E17A ROCKVILLE MD 20852-2738		
12. ISSUING OFFICE US NRC - HQ ACQUISITION MANAGEMENT DIVISION MAIL STOP TWFN-5E03 WASHINGTON DC 20555-0001			13. LEGISLATIVE AUTHORITY Energy Reorganization Act of 1974		
			14. PROJECT ID		
			15. PROJECT TITLE REVIEW OF THE FINITE ELEMENT METHODOLOGY DESCRIBED		
16. ACCOUNTING DATA No Funds Obligated ZEROREQ-NRR-15-0238					
17. ITEM NO.	18. SUPPLIES/SERVICES	19. QUANTITY	20. UNIT	21. UNIT PRICE	22. AMOUNT
	Project Title: REVIEW OF THE FINITE ELEMENT METHODOLOGY DESCRIBED IN TOPICAL REPORT WCAP-16182-P-A, REV. 1 TO JUSTIFY THE UPDATE TO MECH. DESIGN LIMITS FOR WESTINGHOUSE BWR CONTROL ROD CR99 Master IAA: N/A The purpose of this modification is to provide a no-cost extension to the period of performance through October 31, 2016. This extension is needed due to delays in the project schedule after the October audit and the need for an additional round of RAIs, the NRC is waiting Continued ...				
23. PAYMENT PROVISIONS			24. TOTAL AMOUNT \$0.00		
25a. SIGNATURE OF GOVERNMENT REPRESENTATIVE (SERVICING)			26a. SIGNATURE OF GOVERNMENT REPRESENTATIVE (REQUESTING)		
25b. NAME AND TITLE			25c. DATE		26b. DATE
			JEFFREY R. MITCHELL		9/4/2015

responses from Westinghouse (the licensee for the topical report under review).

Deliverable due dates under Task 2 are being extended accordingly.

The new period of performance is 7/1/14 - 10/31/16.

All other terms and conditions remain unchanged, including the authorized cost ceiling of \$13,730.00.