

|            |                  |                   |
|------------|------------------|-------------------|
| 2 ORDER NO | 3 REQUISITION NO | 4 SOLICITATION NO |
|------------|------------------|-------------------|

|                                |                            |   |
|--------------------------------|----------------------------|---|
| 5 EFFECTIVE DATE<br>09/03/2015 | 6 AWARD DATE<br>09/03/2015 | 7 PERIOD OF PERFORMANCE<br>10/01/2010 TO 03/31/2016 |
|--------------------------------|----------------------------|---|

|  |  |
|--|--|
| 8 SERVICING AGENCY<br>OAK RIDGE NATIONAL LABORATORY ORNL<br>ALC:<br>DUNS: -4:<br>DEPARTMENT OF ENERGY<br>ORNL SITE OFFICE<br>POST OFFICE BOX 2008<br>OAK RIDGE TN 37831-6269<br><br>POC MICHELE BRANTON<br>TELEPHONE NO (865) 376-8130 | 9 DELIVER TO<br>KIMBERLY CONWAY<br>US NUCLEAR REGULATORY COMMISSION<br>OFFICE OF NUCLEAR MATL. SAFETY SAFEGUARDS<br>11555 ROCKVILLE PIKE<br>MAIL STOP TWFN 8J7<br>ROCKVILLE MD 21045 |
|--|--|



|   |   |
|---|---|
| 10 REQUESTING AGENCY<br>US NUCLEAR REGULATORY COMMISSION<br>AIC: 31070001<br>DUNS: 040535809 -4:<br>ACQUISITION MANAGEMENT DIVISION<br>ONE WHITE FLINT NORTH<br>11555 ROCKVILLE PIKE<br>ROCKVILLE MD 20852-2738<br><br>POC Edna Knox-Davin<br>TELEPHONE NO 301-415-6723 | 11 INVOICE OFFICE<br>US NUCLEAR REGULATORY COMMISSION<br>ONE WHITE FLINT NORTH<br>11555 ROCKVILLE PIKE<br>MAILSTOP 03-E17A<br>ROCKVILLE MD 20852-2738 |
|---|---|

|  |   |
|--|---|
| 12 ISSUING OFFICE<br>US NRC - HQ<br>ACQUISITION MANAGEMENT DIVISION<br>MAIL STOP TWFN-5E03<br>WASHINGTON DC 20555-0001 | 13 LEGISLATIVE AUTHORITY<br>Energy Reorganization Act of 1974<br><br>14 PROJECT ID<br>F1163<br><br>15 PROJECT TITLE<br>TERMINATED LICENSE AND COMPLEX SITES TRACKING SYSTEM |
|--|---|

16 ACCOUNTING DATA  
DEPREQ-NMSS-15-0091

| 17 ITEM NO | 18 SUPPLIES/SERVICES   | 19 QUANTITY | 20 UNIT | 21 UNIT PRICE | 22 AMOUNT |
|------------|--|-------------|---------|---------------|-----------|
|            | NRC-HQ-41-11-D-0001<br>Master TAA: N/A<br>The purpose of this modification is to (1) increase the level of effort of this work, (2) increase the authorized cost ceiling by \$127,118.00 from \$1,445,527.00 to \$1,572,645.00, and (3) extend the period of performance end date to March 31, 2016. Accordingly, this Agreement is modified as follows:<br><br>Reference to the "Statement of Work, Rev. 1" is hereby deleted in its entirety and replaced with Continued ... |             |         |               |           |

|                       |                           |
|-----------------------|---------------------------|
| 23 PAYMENT PROVISIONS | 24 TOTAL AMOUNT<br>\$0.00 |
|-----------------------|---------------------------|

|  |   |
|--|---|
| 25a SIGNATURE OF GOVERNMENT REPRESENTATIVE (SERVICING)<br> | 26a SIGNATURE OF GOVERNMENT REPRESENTATIVE (REQUESTING)<br> |
| 25b NAME AND TITLE<br>DEBORAH L. GARLAND, OFFICER  | 26b CONTRACTING OFFICER<br>JEFFREY R. MITCHELL  |
| 25c DATE<br>9/10/15  | 26c DATE<br>9/3/2015  |

NRC-HQ-41-11-D-0001/M0017

2

2

the following Statement of Work attached to this Modification No. M0017 entitled, "Statement of Work, Rev. 2."

The new Authorized Cost Ceiling is \$1,572,645.00.

The Period of Performance is as follows:  
10/10/2010 through 03/31/2016

- Fee Recoverable
- Non-Fee Recoverable

All other terms and conditions remain unchanged.