

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT		1. CONTRACT ID CODE	PAGE OF PAGES 1 4
2. AMENDMENT/MODIFICATION NO. M0002	3. EFFECTIVE DATE 4/1/2015	4. REQUISITION/PURCHASE REQ. NO. ADM-15-0322	5. PROJECT NO. (If applicable)
6. ISSUED BY US NRC - HQ ACQUISITION MANAGEMENT DIVISION MAIL STOP TWFN-5EC3 WASHINGTON DC 20555-0001	CODE NRCHQ	7. ADMINISTERED BY (If other than Item 6)	CODE
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) ALARM SECURITY GROUP LLC 12301 KILN COURT STE A BELTSVILLE MD 20705-6308		(x) 9A. AMENDMENT OF SOLICITATION NO.	9B. DATED (SEE ITEM 11)
CODE 167072813	FACILITY CODE	x 10A. MODIFICATION OF CONTRACT/ORDER NO. NRC-HQ-40-14-C-0015	10B. DATED (SEE ITEM 13) 09/30/2014

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See Schedule
Net Increase: \$8,718.14

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
X	D. OTHER (Specify type of modification and authority) FAR 43.103 (a) Bilateral contract modification

E. IMPORTANT: Contractor is not, is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

The purpose of this modification is to:

1. Add 97 hours for a project manager effective on April 1, 2015.
2. Increase the hours associated with the Installation tech level IV by 100 from 450 to 550.
3. Increase the estimated travel clin by \$9,650 from \$10,350 to \$20,000 to accommodate additional travel needed to the regions.
4. Decrease the hours associated with the Installation tech level II by 1,050 from 1,350 to 300.
5. Revise the price schedule to include additional UL 2050 certificates, annual inspections and materials.

These changes increase the total ceiling and obligated amount by \$8,718.14.

Continued ...

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) ANTHONY WAGNER VP/CM	15B. CONTRACTOR/OFFEROR Anthony Wagner (Signature of person authorized to sign)	15C. DATE SIGNED 9/16/15	15A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) ADELIS M. RODRIGUEZ	15B. UNITED STATES OF AMERICA Adelis Rodriguez (Signature of Contracting Officer)	15C. DATE SIGNED 9/17/15
---	---	-----------------------------	---	---	-----------------------------

NSN 7540-01-152-8070
Previous edition unusable

STANDARD FORM 30 (REV. 10-83)
Prescribed by GSA
FAR (48 CFR) 53.243

TEMPLATE - ANM002

SUNSI REVIEW COMPLETE

OCT - 1 2015

ANM002

CONTINUATION SHEET

REFERENCE NO OF DOCUMENT BEING CONTINUED
NRC-HQ-40-14-C-0015/M0002

PAGE OF
2 4

NAME OF OFFEROR OR CONTRACTOR
ALARM SECURITY GROUP LLC

ITEM NO. (A)	SUPPLIES/SERVICES (B)	QUANTITY (C)	UNIT (D)	UNIT PRICE (E)	AMOUNT (F)
	See additional pages for details. Period of Performance: 09/30/2014 to 09/30/2016				

The purpose of this modification is to:

1. Add 97 hours for a project manager effective on April 1, 2015.
2. Increase the hours associated with the Installation tech level IV by 100 from 450 to 550.
3. Increase the estimated travel clin by \$9,650 from \$10,350 to \$20,000 to accommodate additional travel needed to the regions.
4. Decrease the hours associated with the Installation tech level II by 1,050 from 1,350 to 300.
5. Revise the price schedule to include additional UL 2050 certificates, annual inspections and materials.

Accordingly, attachment 2 is replaced with the attached price schedule.

Accordingly, the section entitled: NRCB082 Consideration and Obligation is revised to read as follows:

(a) The ceiling price to the Government for full performance under this contract is \$220,113.03.

(b) The total amount of the Firm-Fixed-Price portion of this contract is \$82,934.83, and this amount is fully-funded.

(c) The contract includes: (1) direct labor hours at specified fixed hourly rates, inclusive of wages, fringe, overhead, general and administrative expenses, and profit, totaling \$117,178.20; and (2) ceiling cost for contractor travel costs totaling \$20,000.

(c) The amount presently obligated by the Government with respect to this contract is \$220,113.03.

All other terms and conditions remain unchanged.

PRICE SCHEDULE

Firm-Fixed Price CLINS

CLIN	Description	Location	Unit	Quantity	Unit Price	Total Price
CLIN 001	BOS-D91412GV4-246		EA			
CLIN 002	BOS-D1260		EA			
CLIN 003	DOS-B426		EA			
CLIN 004	BOS-D8128D		EA			
CLIN 005a	UL 2050 Certificate		MO			
CLIN 005b	UL 2050 Certificate		MO			
CLIN 005c	UL 2050 Certificate		MO			
CLIN 005d	UL 2050 Certificate		MO			
CLIN 005e	UL 2050 Certificate		MO			
CLIN 005f	UL 2050 Certificate		MO			
CLIN 005g	UL 2050 Certificate		MO			
CLIN 005h	UL 2050 Certificate	TWFN 4 th floor	MO			
CLIN 005i	UL 2050 Certificate	TWFN 5 th floor	MO			
CLIN 005j	UL 2050 Certificate	TWFN 6 th floor	MO			
CLIN 005k	UL 2050 Certificate	TWFN 8 th floor, E8	MO			
CLIN 005l	UL 2050 Certificate	TWFN 10 th floor	MO			
CLIN 005m	UL 2050 Certificate	OWFN 2 th floor, Onclave	MO			
CLIN 005n	UL 2050 Certificate	WHS	MO			
CLIN 005o	Annual Inspection	3WFN C06	EA			
CLIN 005p	Annual Inspection	3WFN C07	EA			
CLIN 005q	Annual Inspection	3WFN C08/10	EA			
CLIN 005r	Annual Inspection	3WFN D14	EA			
CLIN 005s	Annual Inspection	3WFN B209	EA			
TOTAL FIXED PRICED CLINS						\$62,934.83

Time & Materials CLINS

CLINS	Description	Unit	Estimated Qty	Rate	Estimated Amount
CLIN 006	Installation Tech – Level 2	HR			
CLIN 007	Installation Tech – Level 4	HR			
CLIN 026	Project Manager	HR			
CLIN 008	Travel	LOT - NOT-TO-EXCEED			
CLIN 009	Other additional miscellaneous materials	LOT - NOT-TO-EXCEED			
CLIN 010	D8103				
CLIN 011	31151112				
CLIN 012	D9412GV4-C-USA				
CLIN 013	1076C-M				
CLIN 014	31155512				
CLIN 015	DS9360				
CLIN 016	ULT-1270, 12 Volt DC 7 amp hour battery				
CLIN 017	110072003				
CLIN 018	MIP-BW108B				
CLIN 019	110078001				
CLIN 020	D8108A				
CLIN 021	MIP-BW250				
CLIN 022	D1260, Bosch alphanumeric key pad				
CLIN 023	D8128D, Bosch 8 zone expansion module				
CLIN 024	B426, Bosch				
CLIN 025	D122				
TOTAL TIME AND MATERIALS CLINS					\$137,178.20

TOTAL REVISED PRICE

ORIGINAL PRICE

CEILING INCREASE

\$220,113.03

\$211,394.89

\$8,718.14